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2040 LONG RANGE TRANSPORTATION PLAN COMMITTED PROJECTS - ROAD AND BRIDGE

PROJECT TYPE OF IMPROVEMENT TOTAL COST PROJECT STATUS
11th Street Extension: East Knox to 02-2009- | Construction Engineering, Construction, . .
1 Lincolnshire Boulevard 03 Sidepath, Sidewalks $7,500,000 | April 2016 letting planned.
5 Archer E_Ievator Rd: Wabash to 02-2013- ROW Acquisition $100,000 ROW acquisition will commence after
Greenbriar 03 PE is complete.
Archer Elevator Rd: YMCA driveway Reconstruction to urban arterial design
to Concordia Village driveway and 02-2013- | criteria including a center turn lane and .
3 lles Avenue: Meadowbrook Road to 03 a roundabout at the intersection, Bike $4,000,000 | June 2016 letting planned.
Rotary Park entrance Lanes, Sidewalks
4 | Ash Street 02-2018- Underpass at 10th Street Rail Corridor See Ra". Letting planned for November 2016.
05 Projects List
Bradfordton Road: Washington 03-2009- | ROW Acquisition, Utility Relocation . .
5 Street to Old Jacksonville Road 01 (Road Widening) $350,000 | Final PDR submitted.
02-2014- | Underpass at 10th Street Rail Corridor, See Rail Construction began in August 2014 and
6 Carpenter Street 09 Sidewalks Projects List | is expected to be completed in 2016.
7 Cockrell Lane: Spaulding Orchard to | 02-2010- | ROW Acquisition $500.000 ROW acquisition will commence after
Ogden 02 (Reconstruction to 4 Lanes) ' PE is complete.
. Underpass Replacement at Union See Rail
8 Dirksen Parkway Pacific Rail Corridor Projects List
Dirksen Parkway: at Bissell Road, 04-2015- | Traffic Signal Installation, Pedestrian . " .
9 Sam's Place, & Northfield Drive 04 Signals $200,000 | Project waiting for delivery of mast arms.
East Lake Shore Drive: Old Route 03-2016- . . Project was let in June 2015 and should
10 66 to Long Bay Drive 01 Reconstruction, Wide Shoulders $2,200,000 be constructed in May 2016.
11 | Fayette Avenue 02-3211' Bridge Replacement $1,602,500 | COMPLETED in August 2015.
Hedley Road Upgrade: Koke Mill to 02-2010- | PEI, PEII
12 West White Oaks Drive 05 (Widening, Intersection Reconstruction) $200,000 | PE 1 & PE II scheduled for 2019.
I-55: N of Lake Springfield Bridge to 04-2015- | Resurfacing, Bridge Repair, Shoulder :
13 0.3 mi N of Southwind Rd 02 Repair $4,600,000 | COMPLETED in June 2015.
14 | 1-55:Over I-55 Bus. and UP RR at New Bridge Deck, Ramp Repairs $4,200,000 | COMPLETED in October 2015.
Sherman Interchange
15 I-55: Over South Grand Avenue (IL 04-2016- | Thin Concrete Overlay, Bridge Joint $1.500.000 Project was let on 1/15/2016.
29) in Springfield 01 Repair T Construction should begin this spring.
I-72: 0.5 mi W of New Berlin Intchg 04-2015- . . . .
16 to W of Old Chatham Rd 01 Resurfacing, Bridge Repair $20,000,000 | COMPLETED in October 2015.
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PROJECT

TYPE OF IMPROVEMENT

TOTAL COST

PROJECT STATUS

[-72: 0.5 mi E of Overpass Rd E of 04-2015-
17 | Riverton to 0.3 mi E of CH 16 E of 03 Resurfacing $11,000,000 | COMPLETED in October 2015.
Dawson
PE Il under contract to revise plans for
18 Iron Bridge Road S of Woodside 03-2009- Overpass at Union Pacific Rail Corridor See Rail second rail accommodation. Land
Road 05 P Projects List | acquisition has begun. Winter
2016/Spring 2017 letting planned.
19 Koke M|II_Road: Hedley Road to Old 02-2015- | Flashing yellow !eft turn lanes, back $125,000 | PE | & PE Il underway.
Jacksonville Road 10 plate and reflective tape
20 | Lincoln Avenue Bridge 02-2009- Con_strucfuon & Construction $4,035,000 | PE Il ongoing. Planned FY 2019 letting.
06 Engineering
21 !\/IacArthu_r Boulevard: At Ash Street | 04-2013- | Land Acqwsmon, Utility Adjustment, $750,000 | PE I is underway.
in Springfield 01 Intersection Improvement
29 Mechanicsburg Road: I-72 to 03-2012- | Land Acquisition $500.000 Plans complete. Land Acquisition
Sangamon River 06 (Widening) ' needed.
23 | Oak Crest Road 03-%213' Bridge Replacement $2,544,000 | Project should be let in 2016.
Old Jacksonville Road: Existing — . . . i
24 | Bradfordton Road to Proposed 03-2012- | Widening to 5 Ian_es, R_econstructlon, $3,500,000 Final EDR submitted. Land Acquisition
01 Construction Engineering to begin Summer 2016.
Bradfordton Road
25 | Old Salem Lane 03-2010- Bridge Replacement $610,000 | DR approved and a Spring 2016 letting
02 is planned.
Spaulding Orchard Road: Curran 03-2012- | Resurfacing, Wide Shoulders,
26 Road to IL-4 08 Construction Engineering $2,000,000 | Plans complete.
Stanford Avenue: 11th Street to Fox 02-2010- | Overlay and widening, Sidepath, .
27 Bridge Road 09 Sidewalk $3,900,000 | Letting planned for November 2016.
Stanford Avenue Extension: Fox 02-2010- . . . . .
28 Bridge to Taylor 09 Construction, Sidepath, Sidewalk $5,200,000 | Letting planned for April 2016.
o9 'Ig(;;((ajr Road: Estill Drive to Henepin Reconfiguration $2.700,000
30 | Wesley Chapel Road 03-5214' g:jldge replacement south of Mansion $750,000 | Letting planned for Spring 2016.
Woodside Road (C.H. 23): Proposed 03-2011- Widening to 5 lanes, Construction
31 | MacArthur Boulevard Extension to 02 Engineering, Construction, Wide $5,580,000 | Letting planned for June 2016.
IL-4 Shoulders
. . . . PE Il under contract to revise plans for
32 | Woodside Road 03-2009- Und(_erpass at Union Pacific Rail Sge Ra|l_ second rail accommodation; Land
05 Corridor Projects List .
acquisition has begun.
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2040 LONG RANGE TRANSPORTATION PLAN COMMITTED PROJECTS - RAIL

TYPE OF
PROJECT IMPROVEMENT TOTAL COST PROJECT STATUS
3rd Street/Current Union Pacific Corridor in Springfield
1 4th Street Quad Gates & Pedestrian Gates 762,000
2 5th Street Quad Gates & Pedestrian Gates 867,000
3 6th Street Quad Gates & Pedestrian Gates with North Grand
4 9th Street Underpass replacement 5,200,000 | COMPLETED in 2015.
5 Adams Street Quad Gates & Pedestrian Gates 601,000
6 Allen Street Crossing to be Closed -
7 Ash Street Quad Gates & Pedestrian Gates 863,000
8 Capitol Avenue Underpass rehabilitation 150,000
9 Canedy Street Crossing to be Closed -
10 | Carpenter Street Quad Gates & Pedestrian Gates 712,500
11 | Cedar Street Crossing to be Closed -
12 | Converse Avenue Quad Gates & Pedestrian Gates with 8th St.
13 | Cook Street Quad Gates & Pedestrian Gates 703,000
14 | Dodge Street Underpass rehabilitation 150,000
15 | Eighth Street Quad Gates & Pedestrian Gates 1,935,000
16 | Jackson Street Crossing to be Closed -
17 | Jefferson Street Quad Gates & Pedestrian Gates 730,000
18 | Laurel Street Quad Gates & Pedestrian Gates 774,000
19 | Lawrence Avenue Quad Gates & Pedestrian Gates 586,000
20 | Madison Street Quad Gates & Pedestrian Gates 737,000
21 | Monroe Street Quad Gates & Pedestrian Gates 908,000
22 | North Grand Avenue Quad Gates & Pedestrian Gates 1,938,000
23 | Ridgely Avenue Quad Gates & Pedestrian Gates 1,720,000
24 | Sangamon Avenue New Bridge Deck on Underpass 1,500,000 | COMPLETED in 2015.
25 | Scarritt Street Crossing to be Closed -
26 | South Grand Avenue Quad Gates & Pedestrian Gates 1,258,000
27 | Union Street Crossing to be Closed -
28 | Washington Street Quad Gates & Pedestrian Gates 833,000
29 | Sangamon Avenue to Stanford Avenue Fencing along corridor 4,000,000
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TYPE OF

PROJECT IMPROVEMENT TOTAL COST PROJECT STATUS
10th Street Corridor/Planned Rail Consolidation in Springfield
30 | Ash Street 02-2018-05 Underpass 20,000,000 'égtltg‘g planned for November
Construction began in August
31 | Carpenter Street 02-2014-09 Underpass 19,639,000 2014. Bridge work is complete.
19th Street/Current Canadian Northern Corridor in Springfield
32 | 1l4th Street Crossing to be Closed -
33 | Stanford Avenue extended Quad Gates
34 | Truman Road Crossing to be Closed -
High Speed Rail/Union Pacific Corridor Outside Springfield
35 | Andrew Road (in Sherman) Rogdway _app_roach Improvements 1,000,000 | Letting planned for March 2016.
& signal circuitry work
36 | Dirksen Parkway Ne"Y hand railings & baIIant 20,000
retainers on Underpass bridge
. . Lettings planned for March &
37 | Goldenrod (in Chatham) New at grade crossing 2,500,000 April 2016
38 | Hazel Dell Road Quad Gates 566,000
PE Il under contract to revise
39 | !ron Bridge Road south of Woodside 03-2009-05 Overpass 10,918,955 plans for second rail
Road accommodation. Land
Acquisition has begun.
40 | Spruce Street (in Chatham) Crossing to be Closed -
41 | Walnut Street (in Chatham) Quad Gates 710,000
42 | Woodside Road Quad Gates & Pedestrian Gates 930,000
PE Il under contract to revise
43 | Woodside Road 03-2009-05 Underpass 20,340,710 | P'ans for second rail
accommodation. Land
acquisition has begun.
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2040 LONG RANGE TRANSPORTATION PLAN COMMITTED PROJECTS - BICYCLE

PROJECT

TERMINUS 1

TERMINUS 2

TIP #

TYPE OF IMPROVEMENT

PROJECT STATUS

Map
#
1 1st St Eastman Ave Yates Bike Route Wayfinding Signs
2 1st St Laurel Ash St Bike Route Wayfinding Signs
3 1st St Ash St North St Combined Bike/Parking Lanes
4 | 4th St Black Ave Eastman Ave Bike Route Wayfinding Signs
5 11th St East Knox Lincolnshire Sidepath Des'gn. engineering and land
acquisition is underway.
6 | Albany St Griffiths Keys Bike Route Wayfinding Signs
7 | Archer Elevator Rd Concordia Village YMCA driveway 02'(2)213' Bike Lanes June 2016 letting planned.
8 Bruns Lane Palomino Rd North Grand Ave Bike Route Wayfinding Signs
9 Converse Ave 8th St 19th St Combined Bike/Parking Lanes
10 | Dirksen Pkwy Ridgely Clear Lake Ave Bike Lanes Project underway.
11 | East Lake Shore Dr Long Bay Dr Old Route 66 Paved Shoulders ::Azr;s;gjlcgon should startin
12 | Eastman Ave 1st St 5th St Bike Route Wayfinding Signs
13 | Eastman Ave 5th St 8th St Combined Bike/Parking Lanes
14 | Edwards St Amos College Combined Bike/Parking Lanes
15 | Edwards St College 2nd St Shared Lane Markings
16 | Greenbriar Dr ?;’:\;}Igamon Valley Meadowbrook Rd Combined Bike/Parking Lanes
Greenbriar Dr/Warson . - .
17 Rd/Brentwood Dr Interlacken Rd Haverford Rd Bike Route Wayfinding Signs
Haverford Rd/Lombard
Ave/Montvale Dr/ . . - .
18 Nottingham Rd/ Drawbridge Brentwood Dr Wabash Trail Bike Route Wayfinding Signs
Rd/Quarterstaff Rd
19 | Hollis Dr Wabash Ave Robbins Bike Lanes
20 | lles Ave Rotary Park entrance | Meadowbrook Rd 02'(2)213' Bike Lanes June 2016 letting planned.
21 | llinois Route 66 Sherman, Springfield | various locations 09'3214' :2;8('2 Route 66 Bicycle Installation pending.
22 | Interlacken Dr Old Jacksonville Rd Pebble Beach Dr Bike Route Wayfinding Signs
23 | Long Bay Dr WestLake Shore Dr E?St Lake Shore Bike Route Wayfinding Signs
24 | MacArthur Blvd North Grand Ave Yates Bike Route Wayfinding Signs
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PROJECT

TERMINUS 1

TERMINUS 2

TYPE OF IMPROVEMENT

PROJECT STATUS

25 | North Grand Ave Bruns Ln MacArthur Blvd Bike Route Wayfinding Signs

26 | Old Rochester Rd Wheeler Ave South Grand Ave Shared Lane Markings

27 | Outer Park Dr Lincoln 1% st Bike Route Wayfinding Signs

28 | Pebble Beach Dr Interlacken Rd Laurel St Bike Route Wayfinding Signs

29 | Plummer Bivd wes! of Interurban | . 4on br 01-2013-01 | Sidepath COMPLETED in 2015,

30 | Robbins Rd Hollis Dr Wabash Trall Bike Lanes

31 Sangamon Valley Trail Stuart Park Cantrall Creek 03-2015-04 | Multi-use Trail Summer/Fall 2016 letting

(extension) Road planned.

32 | Spaulding Orchard Rd Curran Rd 4 Paved Shoulders
PEI&PE Il & Land

33 | Stanford Ave 11th St Fox Bridge Rd 02-2010-09 | Sidepath Acquisition underway. June
2016 letting planned.

34 | Stanford Ave Fox Bridge Rd Taylor Ave 02-2010-09 | Sidepath 'igtltg‘_g planned for Apri

35 | Toronto Rd North Cottonhill Rd RRE Of. N Widen Paved Shoulders

Cottonhill

36 | Wabash Ave Moffet (Curran) I-72 Paved Shoulders Project underway

37 | Wabash Ave I-72 Koke Mill Rd Bike Lanes Project underway.

38 | Wheeler Ave Capitol Ave Cook St Shared Lane Markings

39 | Wheeler Ave Cook St South Grand Ave Combined Bike/Parking Lanes

40 | Wheeler Ave South Grand Ave Laurel St Shared Lane Markings

41 | Woodhaven Rd Rochester Rd East Lake Shore Dr Bike Route Wayfinding Signs
PE | is underway with

42 | Woodside Rd Veterans Pkwy North Lake Road 03-2011-02 | Paved Shoulders surveying com_plete and
pavement design ready for
approval.

43 | Yates J David Jones Pkwy | 1st St Bike Route Wayfinding Signs
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Curb Your Car Commute Challenge Bicycle Group Commute (2015)
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2040 LONG RANGE TRANSPORTATION PLAN COMMITTED PROJECTS - PEDESTRIAN WAYS

PROJECT TERMINUS 1 TERMINUS 2 TIP # TYPE OF IMPROVEMENT TOTAL COST STATUS
1 | 6th Street (east side) Broad PI Cornell Sidewalk ** | COMPLETED in 2015.
2 | 6th Street (east side) Oak Myrtle Sidewalk ** | COMPLETED in 2015.
3 | 6th Street (west side) Laurel St Spruce St Sidewalk **
4 | 10th St Stanford Ave Linton Sidewalk 30,400

City & State working to
5 | 11th Street Extension East Knox Lincolnshire Blvd 02-2009-03 Sidewalk * | obtain needed ROW for
this project.
6 | 15th Street (east side) Laurel St Fox Bridge Rd Sidewalk 12,800
7 | 19th St (west side) Griffiths Converse Sidewalk 140,000
8 | 19th St (east side) Converse North Grand Ave Sidewalk 19,000
9 | 19th St North Grand Ave Carpenter St Sidewalk 165,000
10 | Archer Elevator Rd Concordia Village | y\1ca driveway | 02-2013-03 Sidewalk « | June 2016 letting
driveway planned.
11 ggg;tol Avenue (north 19th St McCreery Ave Sidewalk o
12 | Carpenter Street 9th St 11th St Sidewalk * | Under construction.
13 | Chuckwagon Drive Conestoga Drive Schooner Drive Sidewalk *x
14 | Cook Street Eastdale Dirksen Pkwy Sidewalk i
. Bissell Rd, Sam's . . . :
15 | Dirksen Parkway PI. Northfield Dr 04-2015-04 Pedestrian Signals Under construction.
16 | Dirksen Parkway Ridge Ave Clear Lake Ave Sidewalk * | Under construction.
17 | Golf Road Old Jacksonville Rd | Seminole Dr Sidewalk 16,000
18 | Griffiths Factory 19th St Sidewalk 24,800
19 | Hollis Drive Mercantile Dr Cockrell Ln Sidewalk *
20 | lles Avenue Meadowbrook Rd Rotary Park 02-2013-03 Sidewalk » | June 2016 letting
entrance planned.

21 | Interlacken Drive Huntleigh Greenbriar Rd Sidewalk 20,000
22 ;%Lg)el Street (south Wimbledon Pebble Beach Sidewalk ** | COMPLETED in 2015.
23 | Lincoln Avenue Fayette Avenue Williams Blvd Sidewalk 2,400
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PROJECT

TERMINUS 1

TERMINUS 2

TYPE OF
IMPROVEMENT

STATUS

24 | Meadowbrook Road (east side) Lear Yucan Sidewalk *x
25 | Monroe Street (north side) Amos Ave Park St Sidewalk *x
26 | North Grand Avenue (north side) | Paul Water Sidewalk ** | COMPLETED in 2015.
27 | Outer Park Drive (north side) Lincoln Hyvee entrance Sidewalk 52,500
28 | Park Street Cherry Rd Outer Park Drive Sidewalk 4,000 | COMPLETED in 2015.
29 | Plummer Boulevard Park Ave Gordon Dr Multi-use Trall *** | Under construction.
30 Z[jae';'e Crossing Drive (north Tiroselle Drive Chatham Rd Sidewalk 4,400
31 | Robbins Road (west side) Hollis Drive Lindbergh Blvd Sidewalk 2,800
. 1/2 mile N of Stuart Park . . e | SPring 2016 letting
32 | Sangamon Valley Trail Cantrall Creek Rd | connector Multi-use Trail planned.
33 | Schooner Drive Prairie Crossing Sidewalk 10,800
Chuckwagon Drive
34 | South Grand Avenue Schackleford Dirksen Pkwy Sidewalk *x
35 | Spaulding Dam Stevenson Dr East Lake Shore Dr Walkway on south side 300,000
02- . « | Lettings planned for
36 | Stanford Avenue 11th St Taylor Ave 2010-09 Sidewalk April & June 2016.
Phase 1: Stevenson to
Stanton COMPLETED
37 | Taylor Avenue (west side) Stanford Ave Stevenson Dr Sidewalk 150,000 | in 2015. Phase 2:
Stanton to Stanford
planned for 2016.
38 | Wabash Avenue sangamon Valley | koke Mill Rd Sidewalk .
39 | Wheeler Capitol Avenue Cook St Sidewalk 14,000 | COMPLETED in 2015.

* Cost included in larger project shown in Committed Road Projects List.
** Cost included in Capital Improvement Program or part of private development.
*** Cost included in project shown in Committed Bicycle Projects List.
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Springfield Mass Transit District Transfer Center at Capitol Avenue and 5™ Street
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2040 LONG RANGE TRANSPORTATION PLAN COMMITTED PROJECTS - TRANSIT

PROJECT

35-ft. Transit Buses (Alternative

TYPE OF IMPROVEMENT

Purchase Six (6) Replacement Alternative Fuel Buses

PROJECT STATUS

1 fuel) - Delivery of vehicle will take 36 months from date of $3,164,395

award
. . Install protective covering over bus fueling area - .

2 | Canopy over Fueling Station Installation will take 12 months from date of award $75,000 | Project delayed.
Purchase two (2) Emergency Generators - Purchase

3 | Emergency Generators and install emergency generators for Administration $160,000 | Project delayed.
and Maintenance facilities
Continue Intelligent Transportation Systems - For
mainline operations:Computer Aided
Dispatch/Automatic Vehicle Location System First phase expected to be

4 | Intelligent Transportation System (CAD/AVL); Automatic Voice Announcement System $1,677,327 instal?e db M:E 2017
(AVAS); Automatic Passenger Counter (APC); Real- y May '
Time Information System (RTIS); Interactive Voice
Response (IVR) Non-Revenue Vehicle Technologies
5 Additional Buses and associated capital items - The Project modified to 5 Low-

5 35-ft. Transit Buses (Alternative five buses would be used to expand service to the $2.125.000 Floor, Medium-Duty buses

fuel) southeast portion of the District's boundaries, including e (alternative fuel); Cost
UIS and LLCC $963,000.
RFP released February
. Purchase Six (6) Replacement Medium Duty 2016,
6 | Paratransit Vans Paratransit Vans with lift $465,588 Proposals due April 2016.
Delivery expected April 2017.

Replacement of Repeaters and upgrade to digital Proiect delaved

7 | Radio Repeater Replacement trunking system - Purchase and installation of Digital $85,000 I yea.
system will take 12 months from date of award.
Purchase 4 replacement road supervisor vehicles - Proiect delaved

8 | Road Supervisor Vehicles Deliver of vehicles will take 12 months from date of $225,000 ) yed.
award

9 | Skid Steer Loader Purchase one '(1) Skid Steer Loader - Delivery of skid $40,000 Project delayed.
steer loader will take 3 months from date of award

Solar Powered Passenders Purchase 10 replacement passenger shelters -
10 9 shelters upgraded to solar - Purchase and installation $100,000

Shelters

of shelters will take 12 months from date of award
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2040 LONG RANGE TRANSPORTATION PLAN COMMITTED PROJECTS - AIRPORT

Terminal ADA/Capacity Improvements -

Install jet bridge at Gate 1, rehabilitate ramp

1 security lighting, install elevator, expand $2,600,000
Phase 2 X ;
terminal-prescreening
Public Safety Building, Aircraft Rescue
2 | Fire Fighting Access Road & Perimeter | Rehabilitation $3,409,000
Road
3 Acquire Aircraft Rescue Fire Fighting 1,500 gallon & support equipment (Part 139 $890.000
(ARFF) Equipment Req) '
East Quad General Aviation & Charlie .
4 Ramp Rehabilitation Construction $1,243,000
Passenger service area, ticket counters, secure
5 Terminal ADA/Capacity Improvements - | lounge capacity modifications, security $1.000,000
Phase 3 checkpoint modifications & sidewalk ' '
rehabilitation
6 | Wildlife Assessment Update $37,000
7 | Runway 18/36 Rehabilitation - Phase 1 | Design $283,000
8 | Acquire SRE A_cq_uwe high speed runway broom & continuous $753,200
friction measuring equipment
Add General Aviation Clearance Facility
(GAF) within the existing Flight :
9 Standard District Office (FSDO) Construction $1,000,000
building
. . Sidewalk reconfiguration & rehabilitation,
10 Terminal ADA/Capacity Improvements - terminal access road modifications including $1,450,000
Phase 4 .
improvemnets for ADA access
11 | Runway 18/36 Rehabilitation - Phase 2 | Construction $5,207,000
Runway 13/31 and Taxiway B
Extension including 600' pavement
overrun conversion, Taxiway B
12 | extension to Runway 13, township Environmental Assessment $155,000
road relocation, RSA 13
grading/grubbing, fence relocation, &
localizer relocation - Phase 1
Standard Aero Parking Lot :
13 Rehabilitation Construction $600,000
14 Snow Removal Equipment (SRE) Design & construct $1,406,200

Storage Facility Expansion - Phase 3

Springfield
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Rehabilitation of Air Carrier Ramp &

Rehabilitate remaining portion of the Air Carrier

15 Taxiway C _FI_Qamp and Taxiway C from Runway 13/31 to $2,680,000
axiway B

16 I(il\(la_clzat;omc & Paper Airport Layout Plan Prepare updates $500.000
Rehabilitation of Stearman Road and . .

17 General Aviation Airport Entrance Design & Construction $800,000
Runway 13/31 and Taxiway B .

18 Extension - Phase 2 Design $397,600

19 Runway 13/31 and Taxiway B Construction $4,997,500
Extension - Phase 3

oo | Runway 13/31 and Taxiway B Construction $5,196,300

Extension - Phase 4
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GOAL 1: To support economic opportunities for our residents and advance the overall economic vitality of the MPA by
providing for the travel needs of workers to jobs, customers to goods and services, and visitors to tourist destinations, as well
as the transport of freight within, through, and to destinations beyond the area.

OBJ. STRATEGIES STATUS
Map existing truck routes on local roads in the MPA and submit to
1 IDOT for inclusion on the state’s truck route map for easy access
by truck drivers.
2 Incorporate strategies and design standards from the Medical
District Masterplan in transportation projects through that area.
Incorporate strategies and design standards in transportation
projects to promote economic growth and sustainability along
3 identified corridors.
Identify and develop key bicycle corridors that will provide access | ey bicycle corridors were identified in October 2015. Of these,
to Economic Activity C_enters for_ citizens in census tracts with high | 32 g miles of the total 76.7 miles are built.
rates of households without vehicles.
Develop a policy/program to provide directional signage to The MU|ti-l_JS€ T_rails Jurisdictions Committee is working to
4 | businesses on the multi-use trails. develop this policy.
Include sidewalks within and to all commercial developments to
facilitate pedestrian access.
Continue expansion of the multi-use trail network. The northern segment (.)f th'e Sangamon Valley Trail is
scheduled for construction in 2016.
Wabash Avenue: Bike lanes are being constructed as part of the
. . T . . current road widening project.
Build thg on-road connectors identified in the Envisioned Multi Stanford Avenue: The sidepath between 11th Street and Taylor
Use Trail Network. . )
Avenue will be constructed as part of the overall construction/re-
construction road projects to begin in 2016.
Work with convention and visitors agencies to promote bicycle
tourism in the area related to multi-use trails and Lincoln sites.
5 Promote bicycle networks on community website visitor pages.

Improve road and pedestrian signage to tourist destinations.

Work with the Springfield Convention and Visitors Bureau and
area hotels to establish “Mass Transit Trip Planners” for tourists
(first as cards to be distributed and later as an application for
mobile devices).

Establish a reduced rate 15 minute circulator route for the
downtown area between 11:00 AM and 2:00 PM.

Expand (transit) service to Abraham Lincoln Capital Airport and
coordinate routes with the arrival/departure schedules of the
airport.
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Coordinate (transit) route schedules with the arrival/departure
schedules of Amtrak.

Work with the Springfield Convention and Visitors Bureau to
establish special (transit) service for heavy tourism events i.e.
Abraham Lincoln events, Route 66 events.

Expand public transit service beyond the SMTD boundaries to
serve all parts of the Metropolitan Planning Area to include
outlying communities through innovative means, such as
public/private partnerships or express bus routes.

In August 2015 the SMTD Board of Trustees approved
increasing the ADA Paratransit Service boundary from % mile
from the nearest SMTD bus route up to 1.5 miles from the
nearest SMTD bus route.

Integrate more technology into the mainline service to include
electronic fare boxes, CAD/AVL, APC, AVA, communications.

RFP for CAD/AVL, APC, AVA and Interactive Voice Response
systems was released November 2015, proposals are due April
2016, integration to be completed December 2017.

Develop and maintain a long-term (transit) service improvement
plan that considers suggestions received through the 2040 LRTP
public engagement activities.

The SMTD planning team is in the initial phase of development
of a long-term service improvement plan.

Integrate technology and fare boxes.

Delayed due to state funding issues; project placed on the IDOT
“On-Hold” list.

Upgrade ticket distribution methods to include the integration of
ticket kiosks.

Delayed due to state funding issues; project placed on the IDOT
“On-Hold” list.

Institute time period bus passes.

Raise the level of public awareness regarding available public
transit services through enhanced marketing efforts.

SMTD has a heavier “Earned Media Presence”, and has begun
utilizing social media more frequently to communicate with the

community. The SMTD website has been redesigned for ease
of use.

Raise the level of mass transit/public engagement through
outreach efforts based in community involvement.

SMTD formed a Community Awareness Group.

Establish channels of communication with community partners,
such as the Springfield Park District, to fill gaps in (transit) travel
opportunities.
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GOAL 2: To provide a safe and secure transportation system for all travelers in the MPA.

OBJ. STRATEGIES STATUS

Identify areas where traffic calming elements could reduce the
number of crashes and install traffic calming elements.

Work with law enforcement to reduce driving behaviors that lead
to accidents; such as speeding, impaired driving, texting, phone
use, red light running, and inappropriate turns on red; and

1 undertake public outreach and enhanced enforcement efforts.

Investigate intersections and corridors perceived by citizens to be
unsafe, assess the concerns, and communicate the findings.
Improve wayfinding, particularly for visitors, by upgrading the
visibility and placement of signage and install additional
directional signage.

Prioritize the Envisioned Rail Crossing Improvements projects to | COMPLETED. The Envisioned Rail Crossing Improvements
be completed in the next five years, in the next five to fifteen projects were prioritized in the 2040 Long Range Transportation
years, and in the future. Plan.

2 Work with stakeholders to plan for safe and accessible
treatments at pedestrian crossings along the 10th Street rail
corridor and implement the identified treatments.

Work with law enforcement to reduce accidents at rail crossings.

Provide appropriate crossing amenities along the Envisioned
Bicycle Network at major intersections.

Evaluate pedestrian crossing signal timing, need for countdown
3 style pedestrian signals, and need for signals for people with
visual impairments at signalized intersections.

Evaluate the safety of pedestrians crossing commercial corridors
in close proximity to residential areas and visitor
accommodations.

Identify and address permanent obstructions in pedestrian
accommodations.

Create a policy to avoid placing obstructions on sidewalks that
reduce the passable width.

Create a strategy for snow removal on sidewalks, particularly
near bus stops.

Identify and address areas where pedestrian lighting should be
improved.
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Identify all existing underpasses and overpasses that do not have
accessible accommodations for bicyclists (on Envisioned Bicycle
Network corridors) and pedestrians (on Priority Pedestrian

5 Network corridors) and create a plan to address these gaps in the
transportation system.

The underpasses and overpasses have been identified.

Include accessible accommodations for bicyclists (on Envisioned | The carpenter Street Underpass project, currently under
Bicycle Network corridors) and pedestrians (on all corridors) in construction. includes sidewalks.
new underpasses and overpasses.

Explore obtaining accessible non-revenue (transit) vehicles (i.e.
Road Supervisor Vehicles) to assist in the transportation of
passengers unable to access bus stops during weather events
6 such as snowstorms.

Explore partnerships with citizens and businesses to assist with
maintaining bus stop locations through an Adopt-A-Bus Stop
program.

Create and maintain an internal transit emergency management _ o
plan that includes limited service contingencies, public This plan is in development.

! notification, and driver reports.
Institute cycled training with transit staff.
Facilitate discussion on this issue (working with agencies to
address th? gap in services relgted to 2_4-hour accessible SMTD is exploring expansion of service to include Saturday
transportation to and from medical services) between ; -
8 night service as well as more routes to cover the southwest and

representatives of the local medical community and current
transportation providers through the Urbanized Area Human
Services Transportation Planning Committee.

southeast service area.

9 Continue to support the Federal Aviations Administration's Airport
Safety Program and implement associated airfield improvements.
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GOAL 3: To offer efficient, effective, and accessible travel through intra-modal and inter-modal connectivity.

OBJ. STRATEGIES STATUS

Perform an Alternatives Analysis Study to identify a potential
east/west corridor on Springfield’s north side.

11th Street: Stevenson Drive to Lincolnshire Boulevard -

Build identified Missing Links in the road network. scheduled to begin construction in 2016.

1 Stanford Avenue: Fox Bridge Road to Taylor Avenue - scheduled
to begin construction in 2016.

Assure identified Agricultural Routes, Emergency Service Routes,
Economic Corridors, and Truck Routes are maintained or
expanded when undertaking transportation system development.

Create a Master Bicycle Plan Map that is continually updated to
show completed and committed bicycle facilities and that is used COMPLETED. The Master Bicycle Plan Map was created and
by the various jurisdictions to coordinate development of an made available online in 2016.

2 interconnected bicycle network.

Identify corridors on the Envisioned Bicycle Network that could
create routes (similar to bus routes) that are named and numbered
with signage as they are completed.

Create a Master Priority Pedestrian Plan Map that is continually
3 updated to show completed and committed pedestrian facilities This map is under development.
and that is used by the various jurisdictions to coordinate
development of an interconnected pedestrian network.

Improve access to transit service by identifying key pedestrian
corridors of travel to bus stops, evaluating the condition of Initial installation of ADA accessible bus stop pads is complete.
sidewalks along these corridors, and creating a plan to fill in gaps
and provide pedestrian safety amenities along the corridors.

Create a multi-modal center that includes facilities for an SMTD
bus transfer site, Amtrak passenger station, Greyhound bus station
and pedestrian access, bicycle access and parking, taxi stands,
and car parking.

Study the feasibility of connecting the airport terminal complex with
future multi-modal center and with the planned pedestrian and
bicycle networks.

Modify (transit) day service to end at transfer center.

5 Explore starting (transit) night service earlier.

Explore combining existing transfer centers for ease of transition

; X Land acquisition for a permanent transfer center is underway.
between day and night services.
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Install bike lockers and other conveniences at SMTD transfer
center.

Enhance transit connections to bike trails.

GOAL 4: To sustain the quality of life for all residents through preservation of the natural and cultural environments when
developing and updating the transportation system.

OBJ.

STRATEGIES

Establish a forum to communicate with (jurisdictions responsible
for the natural and cultural environments in the MPA) in order to
create comprehensive maps of natural and cultural sites and
transportation-related strategies for enhancing and preserving
them.

STATUS

Promote the historical and cultural significance of Route 66
through relevant corridor improvements and support of the Route
66 Bike Trail.

Use the Character Areas for Transportation Corridors described in
the Sangamon County Regional Strategic Plan as guidance for
developing a sense of place along corridors in the MPA.

Install truck idling stations at truck stops and rest stops.

Employ planning tools, such as the Landuse Evolution and Impact
Assessment Model (LEAM), to assess the ecological and
economic impact of policy and investment management decisions
in our communities.

Promote active transportation through events such as Curb Your
Car Week and the Earth Day Fair and through the SATS
webpage.

Curb Your Car Commute Challenge was held in May 2015.

An active transportation booth was sponsored by SATS staff at
the 2015 Earth Day Fair.

The SATS website continues to contain an active transportation

Create instructional Youtube®© videos to educate riders on bike
racks, wheelchair lifts, fare boxes, and other how-tos such as:

where to catch a bus, signaling a bus stop, and reading schedules.

Create trip planner cards for routes, bike path connections, and
tourist attractions/hotels.

Rather than creating cards, the integration of ITS technology will
allow for trip planning electronically. This should be in place
December 2017.
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GOAL 5: To facilitate wise investment in the transportation system by integrating SATS planning activities with other planning
efforts within the MPA.

OBJ.

STRATEGIES

Identify truck routes on Arterial Roadway Network maps in
subdivision ordinances.

STATUS

Specify standards for truck routes in subdivision ordinances.

Create an inventory of existing roads that can support
development to be utilized in subdivision review processes.

Identify where development is likely to occur, assess the
transportation needs in these areas, and develop strategies for
providing transportation infrastructure.

Incorporate the Envisioned Bicycle Network and the Envisioned
Priority Pedestrian Network into local subdivision and land
development ordinances.

Identify what planning is occurring in the MPA where
transportation planning has a patrticular relevance.

Provide communities/stakeholders with best transportation-related
practices for incorporation in other planning efforts.

Engage communities in the MPA that are not represented on
SATS through the Regional Leadership Council to coordinate
transportation planning activities.

COMPLETED. The SATS Communities Committee was formed
in Fall 2015 and meets quarterly.

Address mass transit in subdivision ordinances along with other
transportation infrastructure.

Identify intersections along SMTD bus routes where turning radii
are not sufficient and work with the local jurisdiction to make
upgrades.

Develop channels of communication between SMTD and
communities for coordination in road projects along bus routes.
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GOAL 6: To utilize the transportation system as a catalyst for improving neighborhoods and communities.

STRATEGIES STATUS
_ . Pavement Preservation Plans have been prepared for:
Create and implement pavement preservation plans. Sangamon County, Curran, Grandview, Jerome, Riverton,
1 Rochester, Sherman, Southern View, Spaulding
Identify bridges in the planning area that may be in need of repair COMPLETED.

or improvement.
Enlist the help of neighborhood associations in outreach and
awareness campaigns.

Partner with the Springfield Park District, schools, the medical
community, and businesses to incentivize healthier lifestyles
through travel by active transportation.

Work with school districts to identify where sidewalks are needed
to allow students to walk or bike to school and to develop a plan
for building these sidewalks.

Partner with neighborhood associations to keep sidewalks clear
and to report maintenance issues.

Develop a multi-modal center plan that incorporates a greater
vision for revitalizing the surrounding area through a process that
includes Downtown and East Springfield stakeholders.

3 Employ the SATS Complete Streets Policy when building or
updating roads and identify the Complete Streets elements
included in projects when they are listed in the Transportation
Improvement Program.

Engage citizens in planning for the re-use of abandoned rail

The FY 2016-2019 TIP includes maps showing projects that
include bicycle accommodations and projects that show
pedestrian accommodations.

4 corridors.
SMTD has begun hosting public comment meetings prior to
Explore how transit facilities and services affect neighborhoods changes that affect service, specifically related to bus stop
prior to transit changes. consolidation.

Build a fully developed multi-modal center along the 10th Street
High Speed Rail Corridor that includes broad consideration of the
potential positive impact to the area.

5 Review comprehensive plans and zoning ordinances of
communities in the MPA to identify regulations that discourage
multi-modal travel.

Develop recommendations for changes that could be made to
comprehensive plans and zoning ordinances that would support
multi-modal travel.

Present recommendations to community leaders.
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GOAL 7: To create the transportation system envisioned by citizens and leaders in the MPA.

complex.

OBJ. STRATEGIES STATUS
Prioritize road projects to be completed in the next five years, in COMPLETED. The Envisioned Road projects were prioritized in
the next five to fifteen years, and in the future. the 2040 Long Range Transportation Plan.
Incorporate intelligent technology into road network planning.
Create a plan to identify and prioritize improvements to roadways
1 carrying more traffic than they were built for.
Implement measures to improve traffic flow through signalized
intersections.
Upgrade turning radii at intersections along SMTD routes and
truck routes where needed.
The Carpenter St. underpass is under construction. Land

2 Implement the Springfield Rail Improvement Project. acquisition is underway along the 10" Street corridor, particularly

near the proposed Ash St. underpass.

3 Establish performance targets and performance measures. COMPLETED.

Prioritize bicycle route projects to be completed in the next five COMPLETED. The Envisioned Bicycle Network projects were
years, in the next five to fifteen years, and in the future. prioritized in the 2040 Long Range Transportation Plan.

4 Create a Multi-Use Trail Jurisdictions Group to coordinate . . o .
messaging, rules, amenities, mileage marking, 9-1-1 addressing, COMPLETE_D. The Multi-Use Trails Jurisdictions Committee
access points, education, maintenance, and funding potential to | Was formed in Fall 2015 and meets monthly.
create a consistent trail experience throughout the area.

5 | Prioritize priority pedestrian route projects to be completed inthe | COMPLETED. The Priority Pedestrian Network projects were
next five years, in the next five to fifteen years, and in the future. prioritized in the 2040 Long Range Transportation Plan.
Explore an SMTD Community Advisory Committee.

Establish (transit) partnerships and connections through

6 community outreach.
CSSI?SItr;:;esWc;trr':a?iltl)rﬁonmeg]dusnm?c?ulnhtr::%r%rr?wi?:iie(;r?rzae:?ngear:?mg SMTD is participating in community meetings, i.e. Downtown
gﬁorts P 9 y engag Springfield, Inc. Parking and Safety Committee meetings.
Continue to develop existing and seek new commercial air
transportation services.
Expand and modernize existing commercial aviation passenger
facilities to meet capacity demands.

7 Prioritize the development of a modern general aviation services

Study the feasibility of an international arrivals facility for general
aviation operations.

Support efforts to adopt sustainable practices for daily operations,
future capital developments, and land use (at the airport).
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SATS 2040 Long Range Transportation Plan
Performance Targets in the Springfield Metropolitan Planning Area

PERFORMANCE TARGET BASELINE MEASURE CUREENT MEASURE STATUS
FReduce the five-year rolling average of traffic o ] . ; _ . . . . _ o
1. fatalities 25% (approx. 2% per vear) by 2025. Five-year rolling average in 2013 — 13 .8 Five-year rolling average in 2014 — 13.6 1.4%
2 Beduce the five-year rolling average of fatality Five-year rolling average in 2013 - 7 *

rates 25% (approx. 2% per vear) by 2025.

3 Reduce the five-year rolling average of serious

. . . . B . . . . _ = (10
injuries 25% (approx. 2% per vear) by 2025. Five-vear rolling average in 2013 — 210.6 Five-vear rolling average in 2014 —200.0 5.0%
Eeduce the five-year rolling average of serious

4. | injury rates 25% (approx. 2% per vear) by Five-year rolling average in 2013 -7 *

2025.

2015 Annual Fixed Line Ridership = 1,906.963
2015 Anmual Paratransit Ridership = 68.755

2014 Annual Fixed Line Ridership = 1,826,918 Total = 1.975.718 1.5%

2014 Annual Paratransit Ridership = 63,327
Total = 1,890,245

Increase the number of SMTD passengers in FY
2014 10% by FY 2020.

(UPDATE: SMTD paratransit boundaries were
expanded by ¥ mile during FY 2016.)

1 bridge (Bradfordton Road over Spring Creek)

Total number of road bridges rated has been repaired. 7. 7%
“structurally deficient™ as of 1/1/2015 =13 Comprising 5,582 square feet. 6.4%
Total square footage of bridges rated
“structurally deficient”™ as of L/L/2015=86.775 | (UPDATE: 5 “structurally deficient” bridges are

Eeduce the number and square footage of road
bridges in the MPA, currently in service and

§. | expected to be in service during the life of this
plan, classified as “structurally deficient™ 10%

by 2020. . i
scheduled for replacement in 2016/2017)
MNone built at this time. 0.0%
; 0 ; oo H
7. Build 10% of the mileage of missing links Total missing road links = 48 miles (UPDATE: The Stanford Avenue extension fo

i i r i r 2
identified by SATS in the road network by 2025. Taylor Avenue and I 1™ Street extension south of

Stevenson Drive are scheduled to begin in 2016.)

Build 50%% of the key missing links in the

e o . o - -
8. | Priority Pedestrian Network identified in the Of the 106 key missing links, 16 (15%) had An additional 8§ missing links were built in 2015

in 2 . 17 {4
SATS Bicycle and Pedestrian Plan by 2020. been constructed in 2014 for a total of 24. 22.6%
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Complete 30% of key bicvcle corridors
identified by SATS that will connect citizens

These kev bicvcle corridors were 1dentified in

32 8 miles of the Key Bicyele Corridors have
been built. 42.8%

9. without vehicles to Economic Activity Centers 2015 with a total of 76.7 miles. (UPDATE: 21 additional miles are scheduled to
by 2020. I ) )
be built over the next four years.)
- - - ST
10. ggf;":}_‘g?;mk Miles Traveled from 2015 to Will be available after 2015, 2015 travel statistics are not yet available.
No new multi-use trail connections have been
completed. 25.0%
Complete 100% on-road connection of the Connection bEn‘."E.Eﬂ the Iﬂtennbm '_fmﬂ and
11. - — Y _ the Wabash Trail is complete. Thisis 1 of 4 (LUPDATE: Portions of on-road connections to
multi-use trails existing in 2014 by 2020, . . T ,
needed connections. bagin over the next vear include bike
accommodations on parts of Iles Avenue,
Wabash Avenue, and Stanford Avenue.)
The 97 Street underpass has been replaced. New
bridge deck has been completed on the
Sangamon Avenue underpass. 5.1%
Complete upgrades to the high-speed rail
12. | corridor, including the 3™ Street rail line in 39 projects identified in the 2040 LRTP. (UPDATE: Projects along the 3™ Street corridor
Springfield. by July 2017. 100% in Springfield are being finalized by the City and
the State. These, along with high-speed rail
profects outside of Springfield, are expected to be
undertaken within the next 2 years.)
Work continues on this overall project although
. . . : no phase has vet been completed. 0.0%
13, | Consolidate the 3 Street rail line on the 10* f:{g:if::;g;‘ﬁgiﬁg gﬂf '
" | Street corridor by 2030, 100%% . (UPDATE: The Carpentar Streaf underpass
construction. should be completed in 2016. The next phase will
be construction af the Ash Sireet underpass.)
Transit service is available to the Central City | Transit service is not yet available to the
14 Provide transit service to all 8 economic activity | EAC, MacArthur Junction EAC. North Abraham Lincoln Capital Airport EAC, West

centers by 2020. 100%

Dirksen EAC, South Dirksen EAC, and South
Veterans EAC. (5 EACs)

Wabash Avenue EAC. or the South Industrial
Area EAC. 62.5%

* These rolling averages will be determined once the required data is obtained from the Illinois Department of Transportation.
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