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Minutes of Meeting 
SATS TECHNICAL COMMITTEE 

March 1, 2018 
 

ATTENDANCE 
Technical Committee Voting Members 

 Patrick McCarthy, Chair* Village of Chatham 

 Shoun Reese, Vice Chair Sangamon Mass Transit District 

 Nathan Bottom City of Springfield  

 Brian Davis Sangamon County 

 Molly Berns Springfield-Sangamon County Regional Planning Commission 

 Jeff Myers** Illinois Dept. of Transportation (IDOT): Region 4, District 6 

* Represented by Terry Fountain 
** 

 
Represented by Wes Clark 
 

         Technical Committee Advisors – Non-Voting Members 

 Mike Vanderhoof IDOT: Urban Program Planning  

 JD Stevenson* Federal Highway Administration: Illinois Division Office 

 Brian Wright IDOT: District 6, Local Roads & Streets 

 Mike Stead Illinois Commerce Commission 

 Mark Hanna** Springfield Airport Authority 

 Francesco Bedini-Jacobini IDOT: Office of Intermodal Project Implementation 

* Represented by Vontra Giles 
** Represented by Roger Blickensderfer 

  
 

Others  
Stan Hansen – Crawford, Murphy, & Tilly Shannan Karrick - Regional Planning Commission 
Bill Davison – Knight E/A Neha Soni – Regional Planning Commission 
 Jason Sass – Regional Planning Commission 
 Brian Sheehan – Regional Planning Commission 
  
  
  
  
  

  

I. CALL TO ORDER 
 

Terry Fountain called the meeting of the SATS Technical Committee to order at 8:30 AM.   
 

II. APPROVAL OF MEETING MINUTES: February 1, 2018 
 

Chair Fountain asked if there were any additions or corrections to the minutes of the February 1, 
2018 Technical Committee meeting.  Brian Davis made a motion to approve the minutes as 
submitted.  Nate Bottom seconded the motion. The vote to approve was unanimous.   
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III. 2040 Long Range Transportation Plan (LRTP) 

Shannan Karrick informed the Committee that the Progress Report had been sent to members and 
asked if any changes were recommended.  No changes were made.  Ms. Karrick asked that the 
Committee recommend approval of the Progress Report to the Policy Committee. 

 
Brian Davis made a motion to recommend approval of the LRTP Progress Report to the Policy 
Committee.  Shoun Reese seconded the motion.  The vote to recommend approval was unanimous.  

 
A. Amendment 25 - District 6 Crosswalk Improvement Program 
 
Neha Soni told the Committee that Amendment 25 to the Long Range Transportation Plan and 
Amendment 3 to the 2018-2021 Transportation Improvement Program were identical and asked 
that the Committee vote to recommend approval for both amendments with one vote.   
 
Wes Clark made a motion to combine the votes to approve Amendment 25 to the 2040 LRTP with 
Amendment 3 to the 2018-2021 TIP.  Molly Berns seconded the motion.  The vote to approve was 
unanimous. 
 
Wes Clark introduced Amendment 25. 

 

http://co.sangamon.il.us/Portals/0/Departments/Regional%20Planning%20Commission/Docs/Transportation/SATS/Documents/LRTP/2040LRTP/2040%20LRTP.pdf
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Nate Bottom made a motion to recommend approval of Amendment 25 to the 2040 LRTP and 
Amendment 3 to the 2018-2021 TIP to the Policy Committee.  Shoun Reese seconded the motion.  
The vote to approve was unanimous.   

 
IV. 2018-2021 Transportation Improvement Program 

 

A.   ST-U Projects Update 
 

 Nate Bottom announced the following: 
 

i. Stanford Avenue (11th to Fox Bridge) 
The City anticipated an August, 2018 letting. 
 

ii. Archer Elevator Road/Iles Avenue 
The intersection was open to traffic, with sidewalk installation and intersection 
completion in progress. 
 
Brian Davis announced the following: 

 

iii. Bradfordton Road 
Land acquisition activities were anticipated to begin in summer, 2018. 
 

iv. Woodside Road 
Construction was closed down for winter hiatus. 

  

http://co.sangamon.il.us/Portals/0/Departments/Regional%20Planning%20Commission/Docs/Transportation/Plans/TIP/Current%20TIP/FINAL_FY%202017-2020_TIP.pdf?ver=2016-10-14-105731-340
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B. Amendment 3 -  District 6 Crosswalk Improvement Program 
 

 
 
 

The vote to recommend approval of Amendment 3 to the 2018-2021 Transportation 
Improvement program was combined with Amendment 25 to the 2040 Long Range 
Transportation Plan. 
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V. TECHNICAL ADVISOR UPDATES 

 

A. Illinois Dept. of Transportation (IDOT): Central Bureau of Urban Program Planning 
 

Mike Vanderhoof told the Committee that IDOT opened its first Illinois Competitive Freight 
Program on February 16, 2018.  There was approximately $225 million in funding available for 
the five-year freight plan.  The program was open to local governments as well as IDOT entities.  
IDOT was seeking projects addressing bottleneck reduction, freight safety projects, 
intermodal/last mile projects, and technology deployment. 
 
Mr. Fountain asked if the “last mile” projects would include connecting elevators to NHS 
highways.  Mr. Vanderhoof told him that the “last mile” projects were for areas within shipping 
and freight multimodal centers.   
 
Mr. Vanderhoof told the Committee that the deadline for applications was April 6, 2018.  He 
reiterated that the program was a five-year call for projects with one round of applications. 
 
Mr. Clark asked if there would be calls for projects in subsequent years to fill projects scheduled 
for the outer years of the five-year cycle.  Mr. Vanderhoof said that funding for another multi-
year call for projects would depend on funding levels from the Federal Government through the 
FAST act.   
 
Ms. Reese asked Mr. Vanderhoof if IDOT District staff would be involved in ranking and 
prioritizing projects for funding.  Mr. Vanderhoof said that some District Engineering staff would 
be necessary to get a better sense of what projects are most important and can be properly 
funded.   
 

B. Federal Highway Administration: IL Division Office 
 

No report was given. 
 

C. IDOT District 6: Local Roads and Streets (LRS) 
  

Brian Wright told the Committee that the Highway Safety Improvement Program (HSIP) circular 
letter was sent out on February 5, 2018.  IDOT was expected to distribute $15 million with 10% 
matching funds from local governments.  Applications were due March 30, 2018. 
 

D. Illinois Commerce Commission (ICC) 
 

Mr. Stead told the Committee that staff had submitted the FY2019-2023 five-year crossing safety 
improvement plan.  He anticipated that that it would be published in early April, 2018.  He 
mentioned that there were several projects I the plan that were located in the SATS planning 
area.   
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E. Springfield Airport Authority 
 

Roger Blickensderfer told the Committee that the Abraham Lincoln Capital Airport was 
transitioning into spring construction.  He said that the airport was beginning a project to restore 
the airport terminal façade.  The project also includes the expansion of the ticketing and 
departure areas.   
 
Mr. Blickensderfer said that the Airport Authority was starting the process of accepting bids for 
the rehabilitation and reconstruction of hangars one and two.  He anticipated that it would be 
an approximately 400 day project.  Mr. Blickensderfer announced that the airport had received 
state funding to re-align the entrance roadway and create a circulation road through the airport.  
The goal was to create a new circulation road and merge two parking lots.   
 
Mr. Blickensderfer announced that phase two of the perimeter road rehabilitation was 
commencing.   
 

F. IDOT: Office of Intermodal Project Implementation (IPI) 
 

No report was given. 
 

VI. AGENCY UPDATES 
 

A. Springfield-Sangamon County Regional Planning Commission (SSCRPC) 
 

Shannan Karrick announced that SSCRPC staff attended NHI classes at IDOT headquarters 
regarding performance targets and performance management.  She also announced that 
SSCRPC staff was working with ST-U funding applicants to prepare applications prior to the 
March 30, 2018 deadline.   
 
Shannan Karrick told the Committee that SSCRPC staff was changing the Unified Planning Work 
Program to streamline its tasks and projects.  The new UPWP would be available in April, 2018. 
 

B. Sangamon Mass Transit District 
 

Shoun Reese told the Committee that SMTD was taking possession of 17 busses.  Production 
was scheduled to begin the next week, with delivery scheduled for May, 2018.  She also told the 
Committee that there was a delay in the parking lot construction south of SMTD headquarters 
and that when construction began, it would take approximately 30 days to complete.   
 
Ms. Reese said that SMTD was in phase one of the design portion for the off-street transfer 
center.  She said that the Board of Trustees had approved an initial system redesign and that the 
new system was set for IDOT review.  The new system was anticipated to be in operation on 
August 1, 2018.  Ms. Reese also told the Committee that SMTD was working with Riverton, 
Rochester, and Chatham to expand SMTD bus service into those communities.   
 
SMTD purchased a smartphone app for the Access Springfield service that would make it easier 
for users to schedule rides and use the service. 
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C. City of Springfield 
 

Nate Bottom updated the following projects: 
 

Ash Street Underpass (TIP # 02-2018-05): 
Laurel Street Underpass (TIP # 02-2018-06): 
Construction was underway with utility relocation with combined sewer and pump station work.   
 
11th Street Extension (TIP # 02-2009-03): 
Utility relocations started in early February. 
 
Jackson Street Streetscape  
Work was schedule to begin early February, 2018. 

 

D. Sangamon County 
 

   Brian Davis Updated the following projects: 
 

Wesley Chapel/Mansion Road Bridge (TIP #03-2014-03): 
Construction is continuing through the winter.  An April, 2018 completion date was anticipated. 
 

 

E. Illinois Department of Transportation: Region 4, District 6 
 
Wes Clark updated the following projects: 

 

District 6 Crosswalk Improvements (#04-2018-08) 
Work was scheduled to begin with an April 27, 2018 letting.   
 
I-55 Stevenson to Southwind (TIP #04-2018-01): 
The project was let and awarded to Illinois Valley Paving. 
 
Reflective Backplates (TIP #04-2017-05): 
The project is approximately 40% complete. 
 
High Speed Rail Updates: 

Madison/Jefferson Interconnect: 
The project was delayed, pending railroad mobilization 
 
Third Street Corridor Fencing: 
Inspection was complete with final punch list projects starting.   
 

Mr. Fountain asked if IDOT planned to patch I-55 south of Springfield due to a large number of 
potholes. Mr. Clark said that there would be an emergency project to repair that section of road. 
 
Mr. Stead said that he went by the Ash Street crossing for the third street rail corridor and did 
not see fencing.  Mr. Clark said that he would check to make sure the correct locations were 
approved.  Mr. Fountain noted that the fencing was only for crossings where IDOT-administered 
roads cross rail lines.  Other intersections would be completed at a later time.   
 
Mr. Stead asked Mr. Clark about voids in the sidewalk along Wabash Avenue.  Mr. Clark said the 
voids were in place for future utility relocation work that still had to be completed.  Nate Bottom 
noted that one of the voids was completed by a land developer. 
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F. Village of Chatham 
 

No report was given. 
 

VII. Committee Updates 
 

A. Communities Committee 
 

No report was given. 
 

B. Multi-Use Trails Jurisdictions Committee 
 

Neha Soni told the Committee that the Multi-Use Trails Jurisdictions Committee met on 
February 21, 2018.  The committee was working on the next phase of its trail signage project.  
The committee next met on May 16, 2018. 
 

VIII. PUBLIC COMMENTS 
 

No public comments were given. 
 

IX. UNFINISHED BUSINESS  
 

A. Programming of FY 2020 ST-U Funding 
 

Ms. Karrick said that SSCRPC staff was fielding questions from municipalities and providing 
information to entities that were interested in applying for ST-U funding.  Mr. Fountain asked if 
the Technical Committee would allow presentations from applicants at the April, 2018 meeting.  
Ms. Karrick confirmed that there would be presentations allowed. 

 
B. Safety Performance Measures 

 
Ms. Karrick presented safety performance measures for fatalities and serious injuries for non-
motorized vehicles in the SATS planning area.  She said the performance measure goal was to 
reduce both fatalities and serious injuries by 25% from 2013.   
 
She noted that if the Committee adopts 2013 as the base year for the performance measure, 
the goal would be 20.25 incidences on a five-year rolling average.  She added that if the 
Committee adopted 2015 as the baseline year, the goal would be 14.7 incidences per year.   
 
Ms. Reese suggested that the Committee adopt 2013 as the baseline year in order to match 
other adopted performance measures.  Ms. Karrick said that she wanted to use 2015 as the base. 
Mr. Bottom concurred with Ms. Reese that the base year of 2013 should be used so that the 
new performance measure is in line with previous performance measures adopted by SATS.   
 
Molly Berns made a motion to accept performance measures for non-motorized serious injuries 
and fatalities, adopting a base year of 2013 and performance targets derived from a five-year 
rolling average.  Shoun Reese seconded the motion.  The vote to approve was unanimous.   
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Mr. Vanderhoof asked if there were any HSIP project applications that would address areas 
where there were high incidences of non-motorized serious injuries or fatalities.  Mr. Clark said 
that District 6 was currently working on crosswalk improvements throughout the district, 
including some area within the SATS planning area.  Mr. Bottom added that the City of 
Springfield used the Envisioned Pedestrian Network to inform the city of where new sidewalks 
should be installed or repaired.   
 
Mr. Vanderhoof stated that he hoped there would be multiple HSIP applications from SATS 
constituents, as they would show how the SATS planning area was working toward meeting 
safety performance targets through its short-range planning.  He further noted that new 
performance target requirements would be in place May 27, 2018, and that new projects in the 
Transportation Improvement Program would have to demonstrate how those projects would 
facilitate SATS meeting its performance measure.   

 
 

X. NEW BUSINESS 
 

A. Next Meeting Date: April 5, 2018 
 

 
XI. ADJOURNMENT 

 

There being no further business, Terry Fountain asked for a motion to adjourn.  Shoun Reese made 
a motion to adjourn.  Nate Bottom seconded the motion. The vote to adjourn was unanimous. 
 

There being no further business, the regular meeting was adjourned at 9:41 AM.   
         

Respectfully Submitted, 
 

        Jason Sass,  
          Recording Secretary 


