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Metropolitan Planning Organizations 

The Federal-Aid Highway Act of 1962 established metropolitan planning organizations (MPOs) in all urbanized areas (UZAs) of the United States with 
populations over 50,000.  These organizations are required to utilize a comprehensive, continuing, and cooperative (3-C) transportation planning process to 
prioritize, plan, and program transportation projects within their regions. 

MPOs work in partnership with their state Department of Transportation, municipalities, and public transportation operators to carry out the following 
activities as outlined in 23 CFR 430.306: 

 Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, and efficiency; 

 Increase the safety of the transportation system for motorized and non-motorized users; 

 Increase the security of the transportation system for motorized and non-motorized users; 

 Increase accessibility and mobility of people and freight; 

 Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote consistency between transportation 
improvements and State and local planned growth and economic development patterns; 

 Enhance the integration and connectivity of the transportation system, across and between modes, for people and freight; 

 Promote efficient system management and operation; 

 Emphasize the preservation of the existing transportation system; 

 Improve the resiliency and reliability of the transportation system and reduce or mitigate stormwater impacts of surface transportation; and 

 Enhance travel and tourism. 

The Springfield Metropolitan Planning Area 

The Springfield Area Transportation Study (SATS) was designated in 1964 as the metropolitan planning organization (MPO) and serves as the policymaking 
body responsible for prioritizing transportation initiatives in the Springfield metropolitan planning area (MPA). SATS fulfills the requirements of federal 
transportation planning regulations for the area to maintain eligibility for federal highway and transit funds administered through the Illinois Department 
of Transportation (IDOT).   

The Springfield Metropolitan Planning Area (MPA), encompasses approximately 235 square miles and is located in central Illinois at the intersection of 
Interstates 55 and 72 in Sangamon County. The planning area includes: 

 The UZA, as defined by the U. S. Bureau of the Census as a geographic area with a population of 50,000 or more residents; 

 The adjusted UZA, which includes the UZA and other small areas to smooth out the irregular boundaries of the urbanized area; and, 

 The area expected to become urbanized in the next 20 years. 
The Springfield MPA includes the communities of Chatham, Clear Lake, Curran, Grandview, Jerome, Leland Grove, Riverton, Rochester, Sherman, Southern 
View, Spaulding, and Springfield. 

Introduction 
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Composition of SATS 

Per federal regulations 23 USC 134(3)(d), SATS membership must consist of officials or representatives identified in the SATS bylaws and may include a 
public transportation provider.  It also states that jurisdictions must represent at least 75 percent of the affected population as determined by the Bureau 
of the Census.  Under the terms entered into in a cooperative agreement between the Illinois Department of Transportation (IDOT), Sangamon County, the 
City of Springfield, the Village of Chatham, Springfield Mass Transit District DBA Sangamon Mass Transit District (SMTD) and the Springfield-Sangamon 
Regional Planning Commission (SSCRPC), these entities currently serve as voting members.   

SATS is comprised of a Policy Committee and a Technical Committee (table below). The Policy Committee includes the chief elected, appointed, or 
administrative official from each eligible governmental body or agency.  The Policy Committee directs, oversees, and coordinates the transportation planning 
process to ensure that transportation planning and programming decisions reflect the needs and desires of its members and the general public. The Technical 
Committee consists of specialized staff from each jurisdiction to provide advice and recommendations to the Policy Committee on matters related to the 
planning functions of SATS.  SSCRPC staff facilitates the activities of SATS under the direction of the policy committee. Technical advisors from transportation-
related agencies serve as non-voting members on both committees as established in the SATS bylaws to provide planning assistance as necessary. Other 
SATS committees are also supported by SSCRPC employees and technical advisors.  Together, these parties exchange ideas and offer input to assure that 
the region’s transportation network is safe, reliable, efficient, and equitable. 

SATS Voting Members (each member has 1 vote)  SATS Technical Advisors (non-voting) 

Jurisdiction SATS Policy Committee SATS Technical Committee  
Federal Highway Administration, Illinois 
Division                                

Sangamon County County Board Chairman County Engineer  
Federal Transit Administration, Region 5, 
Chicago                              

City of Springfield  Mayor  Director of Public Works  Illinois Commerce Commission, Rail Section 

Village of Chatham Village President Village Manager  IDOT, Bureau of Planning and Programming 

SMTD Board Chairman Grants & Procurement Manager  IDOT, District 6, Local Roads 

SSCRPC Board Chairman Executive Director  IDOT, Public and Intermodal Transportation                                         

IDOT Region 4/District 6 Regional Engineer Program Development Engineer  Springfield Airport Authority 
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The Transportation Improvement Program 

The Transportation Improvement Program (TIP) is a four-year multi-modal program prepared annually by the SSCRPC in cooperation with the FHWA, FTA, 
IDOT, Sangamon County, the City of Springfield, the Village of Chatham, and SMTD.   

The document identifies all federally funded and/or regionally significant transportation projects, such as road, rail, pedal cycle, pedestrian, and transit (both 
capital and operation) proposed for the fiscal years of 2021 through 2024.  All projects in the first fiscal year have secured funding.  Projects in the remaining 
three years have obtained or reasonably guaranteed funding.  Any project seeking federal awards must be included in the TIP to be considered for funding.  
Additional projects may be included in the TIP for informational purposes only. Projects shown in the “STU Illustrative Projects” and “Other Illustrative 
Projects” are planned long range improvements that are not currently funded but that have been identified as transportation priorities for the region. 

All of the proposed transportation projects contained herein demonstrate fiscal constraint based upon estimated federal, state, and local resources for the 
region.  The cost and fiscal year of each project are estimates based on current information available. Due to the dynamic nature of project development, it 
is often necessary to allow the document to adjust to changing conditions, costs, and schedules.  An amendment and modification process is provided to 
facilitate these changes. 

Amendments require approval by the SATS Policy Committee and are necessary when the revision involves: 

 Adding a new project; 

 Deleting a project; 

 Proposing a major change in design concept or design scope (e.g., changing project termini by 1,000 feet or more or the number of through traffic 
lanes, etc.);  

 Changing the cost of any federally funded project by 50 percent or more; or, 

 Changing a funding source.  

An amendment is a revision that requires a 14-day public review period, as outlined in the SATS Public Participation Plan. 

All other revisions are considered Administrative Modifications that are prepared by staff and submitted to SATS Technical and Policy Committees for 
informational purposes only. For clarification, any addition of a project to the Other Illustrative Projects List can be made through an administrative 
modification. 

The TIP is consistent with the SATS 2045 Long Range Transportation Plan (LRTP) and is part of the vision of an interconnected transportation network. 
Implementation of both the TIP and LRTP are carried out by SATS member jurisdictions, other communities in the metropolitan planning area (MPA), and 
the SSCRPC.  
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Federal Funding Programs 

BUILD Better Utilizing 

Investments to 

Leverage Development 

Funding utilized for projects that repair bridges or improve infrastructure to a state of good repair; 

implement safety improvements to reduce fatalities and serious injuries; connect communities and people 

to jobs, services and education; and, that anchor economic revitalization and job growth in communities. 

FTA 5307 FTA funding for 

Urbanized Area 

Program 

Funding available to urbanized areas for transit capital and operating assistance and transportation related 

planning. 

FTA 5310 FTA funding for Elderly 

and Persons with 

Disabilities Program 

Program provides funds to states for meeting the transportation needs of the elderly and persons with 

disabilities. 

FTA 5311 FTA funding for Rural 

Area Formula Grants 

Funding for capital, planning and operating assistance to support public transportation in rural areas with 

fewer than 50,000 residents. 

FTA 5339 FTA funding for Bus 

and Bus Facilities 

Program 

Capital assistance for new and replacement buses, related equipment and construction of bus-related 

facilities 

HPP High Priority Projects Funding for specific projects (commonly referred to as demonstration projects) identified by Congress. 

HRRRP High Risk Rural Roads 

Program 

Funding provided for the construction and operational improvements on rural major or minor collectors and 

rural local roads with fatal and incapacitating injury rates above the state average. 

HSIP Highway Safety 

Improvement Program 

Funding for safety improvement projects that will achieve a significant reduction in traffic fatalities and 

serious injuries on all public roads. 

IDOT DTIF IDOT Downstate 

Transit Improvement 

Fund 

Funding to participants of the Downstate Public Transportation Fund for competitive capital grants for 

projects, purchases or purposes required for the provision of public transportation in the eligible 

participants' service areas. 

IDOT TDC IDOT Toll Development 

Credits 

FWHA credits earned when a state funds a capital transportation investment with toll revenues earned on 

existing toll facilities. 

ISBP Illinois Special Bridge 

Program 

State designated funds targeting deficient highway bridge projects that exceed replacement or rehabilitation 

costs of $7.5 million for state bridges and $1 million for local bridges. 

ITEP Illinois Transportation 

Enhancements 

Program 

Funding designed to strengthen the cultural, aesthetic, and environmental aspects of the intermodal 

transportation system. 

 

 

Project Funding Descriptions 
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NHPP National Highway 

Performance Program 

Funding that may be used for state or local projects for the improvement of the condition and performance 

of the National Highway System (NHS), which includes Interstate System highways and bridges as well as 

virtually all other major highways. 

RTP Recreational Trails 

Program 

Funding provided for the development and maintenance of recreational trails and trail-related facilities for 

both motorized and non-motorized recreational trail uses.  This program is administered by the Illinois 

Department of Natural Resources (IDNR). 

SRTS Safe Routes to School Funding for projects to enable and encourage children to walk and bicycle to school, improve safety and 

reduce air and traffic pollution in the vicinity of schools. 

STP-Br Surface Transportation 

Program: Bridge 

Funding used to rehabilitate or replace any eligible bridge located on a roadway with a functional 

classification of at least a major collector. 

STP- Off Sys Br Surface Transportation 

Program: Bridge- Off 

System 

Funding used to rehabilitate or replace any eligible bridge located on a minor collector or local road.   

STP-R Surface Transportation 

Program: Rural 

Funding reserved for rural projects on any Federal-aid highway, including NHS, and bridge or safety projects 

on any public road. 

STP-U Surface Transportation 

Program: Urban 

Funding reserved for urban area projects on any Federal-aid highway, including NHS; bridge or safety 

projects on any public road, transit capital projects and bus terminals and facilities.  Sub-allocation of STP 

provided to each MPO based upon population to fund local projects. 

State Funding Programs 

EDF Economic 

Development Fund 

Funding for highway improvements that provide access to new or expanding industrial, distribution or 

tourism developments. 

GRPF Grade Crossing 

Protection Fund 

Funding for safety improvements at rail/highway crossings administered by the Illinois Commerce 

Commission (ICC). 

REBUILD Rebuild Illinois Capital 

Plan 

Funding made available through the Rebuild Illinois Capital Plan. 

SMA State Matching 

Assistance 

Funding provided to counties to assist in matching federal dollars in areas that do not have a sufficient tax 

base to provide adequate local funds. 

TARP Truck Access Route 

Program 

Funds used to assist local agencies upgrade roads to accommodate 80,000 pound trucks. 

TBP Township Bridge 

Program 

Funding for the use of road districts for the construction of bridges 20 feet or more in length on a township 

or district road system. 
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FY 18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

$1,698,447 $1,733,715 $1,774,044 $1,920,065 $1,800,000 $1,800,000 $1,800,000 $1,800,000 $1,800,000

$7,513,237 $6,246,952 $8,020,996 $7,391,061 $3,041,061 $2,341,061 $1,981,061 $1,981,061 $3,281,061

Project
Project Type 

**
Stage ***

Dirksen - Ridge to Enos  (1999) R 6 $27,685

Meadowbrook Road bridge - Old Sa lem 

Lane to Hazelbrook Drive over Spring Creek 

tributary (2009)

BR 6

$1,200,000

Stanford Avenue Extens ion - Fox Bridge to 

Taylor Avenue 
NC 6

$2,900,000

Archer Elevator Road and Iles  Avenue WR 6 $1,430,000

Woods ide Road: IL 4 to Chatham Road WR 6 $3,000,000

Archer Elevator Road- Wabash Avenue to 

Greenbriar
WR 1

$2,550,000

Iron Bridge Road Overpass  and Woods ide 

Road Underpass
NC 1

$6,000,000

Walnut Street- Park Avenue to Meadow 

View Lane (Chatham)
PE P

$150,000

Stanford Avenue: 11th Street to Fox Bridge 

Road
WR 1

$2,500,000

Old Jacksonvi l le Road (CH 8) - Exis ting 

Bradfordton Rd to proposed Bradfordton Rd 

(CH 17)

WR 1

$2,160,000

Koke Mi l l - Old Jacksonvi l le Road to 

Washington Street
PE P

$500,000

$3,000,000 $0 $2,550,000 $6,150,000 $2,500,000 $2,160,000 $500,000 $0 $0

$4,513,237 $6,246,952 $5,470,996 $1,241,061 $541,061 $181,061 $1,481,061 $3,281,061 $5,081,061

* Information provided by IDOT Local  Roads  and Streets

** Project Type *** Stage Current TIP Program Years

   BR - Bridge Replacement    P - Planned 

   NC - New Construction    1 - Es timate for proposed job or origina l  program amount Per Joint Agreement 80/20 (STP-U amount could increase or decrease)

   PE - Prel iminary Engineering (Phase I  and/or II)   2 - Revised cost of job in current s tate program       

   R - Reconstruction    3 - FHWA authorization requested prior to advertisement Per SATS/Joint Agreement - Funds  at a  NTE (Not To Exceed: STP-U 

   RS - Resurfacing    4 - FHWA authorization received amount cannot increase but could decrease)

   WR - Widening and Resurfacing    5 - Bids  received, low bid received 

   6 - Project agreement, job under construction

   7 - Closed with FHWA 

**** Project costs  shown for Prior Year Projects  are included in beginning ba lance ca lculaton

Springfield Area Transportation Study

Surface Transportation Program - Urban (STP-U)

Allocation & Balance by Fiscal Year* 

STP-U Allocation per Fiscal Year

 Total STP-U Obligtion per Fiscal Year

 End of FY Balance

 Fiscal Year
Prior Year 

Projects****
 Annual STP-U Allotment

 Beginning FY Balance
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FY 2021 - 2024 Street & Highway Projects - Funding Breakdown by Year 
  FY-2021 FY-2022 FY-2023 FY-2024 TOTAL 

STATE & LOCAL:           

Illinois Commerce Commission (ICC) $0 $0 $22,000,000 $0 $22,000,000 

Illinois Department of Transportation (IDOT) $20,425,000 $4,890,000 $28,470,000 $13,210,000 $66,995,000 

Grade Crossing Protection Fund (GCPF) $18,000,000 $0 $0 $0 $18,000,000 

Township Bridge Program (TBP) $0 $1,080,000 $920,000 $1,440,000 $3,440,000 

National Highway Performance Program (NHPP-State) $13,925,000 $10,508,000 $45,280,000 $23,540,000 $93,253,000 

Surface Transportation Program: Urban (STP-U) $0 $2,868,000 $0 $1,333,000 $4,201,000 

Surface Transportation Program: Urban (STP-U - MPO) $6,150,000 $2,500,000 $500,000 $25,112,000 $34,262,000 

Surface Transportation Program: Rural (STP-R) $2,501,745 $1,484,000 $0 $8,159,000 $12,144,745 

Office of Intermodal Project Implementation (OIPI) $1,818,597 $0 $0 $0 $1,818,597 

Village of Chatham $30,000 $0 $0 $0 $30,000 

Village of Sherman $401,885 $0 $0 $0 $401,885 

Village of Williamsville $401,885 $0 $0 $0 $401,885 

City of Springfield $18,350,000 $17,935,000 $32,935,000 $13,250,000 $82,470,000 

Sangamon County $2,288,749 $2,788,820 $960,000 $3,288,000 $9,325,569 

Logan County $10,000 $0 $0 $0 $10,000 

Morgan County $10,000 $0 $0 $0 $10,000 

Auburn Township Road District $0 $0 $0 $75,000 $75,000 

Ball Township Road District $0 $0 $25,000 $0 $25,000 

Chatham Township Road District $0 $20,000 $0 $0 $20,000 

Fancy Creek Township Road District $0 $25,000 $0 $22,500 $47,500 

Gardner Township Road District $0 $90,000 $0 $0 $90,000 

Island Grove Township Road District $0 $0 $65,000 $60,000 $125,000 

Woodside $0 $0 $25,000 $0 $25,000 

Railroad $1,104,188 $0 $0 $0 $1,104,188 

Total Local $85,417,049 $44,188,820 $109,180,000 $89,489,500 $328,275,369 
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  FY-2021 FY-2022 FY-2023 FY-2024 TOTAL 

FEDERAL:           

Federal Railroad Administration (FRA) $22,000,000 $0     $22,000,000 

High Priority Project (HPP) $21,886 $0     $21,886 

Highway Safety Improvement Program (HSIP) $1,173,000 $902,880     $2,075,880 

Illinois Transportation Enhancements Program (ITEP) $2,000,000 $0 $0 $0 $2,000,000 

Illinois Special Bridge Program (ISBP) $0 $920,000 $0 $0 $920,000 

National Highway Performance Program (NHPP) $0 $0 $0 $0 $0 

Surface Transportation Program: Bridge (STP-Br) $800,000 $220,000 $0 $924,000 $1,944,000 

Surface Transportation Program: Off System Bridge (STP-Off Sys) $400,000 $0 $0 $0 $400,000 

Total Federal $26,394,886 $2,042,880 $0 $924,000 $29,361,766 

GRAND TOTAL $111,811,935 $46,231,700 $109,180,000 $90,413,500 $357,637,135 
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FY 2021-2024 Transit Projects - Funding Breakdown by Year 

  FY 2021 FY 2022 FY 2023 FY 2024 Totals 

CVP - State 5311 $130,000 $0 $0 $0 $130,000 

DTIF $1,400,000 $0 $0 $0 $1,400,000 

FTA 5307 (Capital) $4,000 $2,683,244 $454,000 $4,000 $3,145,244 

FTA 5307 (Operating) $2,333,827 $0 $1,924,010 $1,962,490 $6,220,327 

FTA 5339 $1,659,612 $1,725,997 $1,795,037 $2,330,000 $7,510,646 

FTA 5310 $0 $0 $128,000 $116,397 $244,397 

FTA 5311 $135,108 $0 $0 $0 $135,108 

IDOT TDC $0 $29,742 $0 $0 $29,742 

Rebuild - State $495,300 $0 $0 $0 $495,300 

State $12,515,382 $12,008,781 $12,128,869 $12,250,158 $48,903,190 

SMART $149,569 $0 $0 $0 $149,569 

SMTD $5,566,894 $4,299,926 $4,288,555 $4,253,283 $18,408,658 

Total $24,389,692 $20,747,690 $20,718,471 $20,916,328 $86,772,181 
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Projects in the TIP are listed by lead agency in each of the four fiscal years as follows: 

Project:  Identifies the project location followed by the termini of the improvement.  The designation "new construction" is listed for those projects 

  which create new facilities. A project in any given year may represent one or more phases of a larger project. A description of the "final  

  project" or end product is included in the 2045 Long Range Transportation Plan Short Term / Committed Projects List on page 71. 

Jurisdiction: Identifies the governmental entity that has the authority over the project. Some projects are multi-jurisdictional. 

Class:  Identifies the functional classification of the roadway as defined by the Federal Highway Administration. (Note: This may differ from  

  functional classification definitions in local ordinances and policies.)  Functional classification designates streets and highways into classes 

  according to the nature of service they provide within the total network.  All roadway designations are within the urban area unless  

  identified as rural.  

Termini: Location of the project. 

Contract #: IDOT contract number, when provided. 

TIP #:  xx-xxxx-xx Lead agency for the project (01- Village of Chatham; 02- City of Springfield; 03- Sangamon County; 04- IDOT District 6;  

    05- Village of Sherman; 06- SMTD; and 07- SMART). 

  xx-xxxx-xx  Year in which the project was initially programmed. 

  xx-xxxx-xx  Project number assigned by program year. 

Action / Description of the project. 

Comments:  

Map #:             The map number is taken from the 2045 Long Range Transportation Plan. 

Funding  Funding source by jurisdiction or program and amount. 

Source:  

Total Cost: All non-transit revenue and cost estimates within this document reflect the year of financial expenditure and assume a four percent annual 

  cost increase. Transit funding was estimated at no growth due to uncertainty of funding.   

PM:  Performance measures established under MAP-21 and continued in the FAST Act.  Projects programmed in the TIP are required to indicate 

  how federally funded projects will help achieve performance targets. Each project in this document utilizing federal funding is denoted by 

  the following pertinent category(ies), as applicable: safety (S), bridge (B)*, pavement (P)* and/or travel time reliability (R)* and freight  

  movement (F)*.  Transit projects are noted when the project applies to facility (F), non-revenue vehicles and equipment (E) or revenue  

  vehicle (RV) measures. 

* These performance measures pertain to NHS Roadways only. 
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Project/Jurisdiction/Class Location Action/Comments Map 
# 

Funding Source Total Cost PM 

  

1 Traffic Maintenance Termini: Various Signal maintenance; striping 

N/A 

Springfield $250,000     
Springfield Contract  #       

Arterial / Collector TIP  # 02-2021-01 $250,000 
  

2 Annual Street & Road 
Maintenance Program 

Termini: Various Oil and chip seal; crack seal; 
concrete patch; asphalt 
patch; brick patch; salt N/A 

Springfield $5,000,000     

Springfield Contract  #       

Minor Arterial / Collector TIP  # 02-2021-02 $5,000,000 
  

3 Various streets 
throughout Springfield 

Termini: Various Mill and overlay; partial 
replacement of curb and 
gutter, sidewalk and ramps N/A 

Springfield $7,000,000     

Springfield Contract  #       

Arterials, collectors, & 
local streets 

TIP  # 02-2021-03 $7,000,000 

  

4 Sidewalks Termini: Various Replace/construct PCC 
sidewalks & sidewalk ramps N/A 

Springfield $1,000,000     
Springfield Contract  #       

Various TIP  # 02-2021-04 $1,000,000 
  

5 Cook & South Grand 
Underpasses (Usable 
Segment V) 

Termini: Capitol Avenue to 
South Grand Avenue 

PE, ROW, utility relocation, 
construction and 
construction engineering for 
bridge replacement 

68 

FRA $22,000,000   S 
IDOT $17,900,000   

City of Springfield Contract  #   Springfield $4,100,000   

Other Principal Arterial TIP  # 02-2021-06 $44,000,000 
  

7 Walnut Street Termini: Capitol Avenue to 
South Grand Avenue 

Overlay, road diet and traffic 
signal modernization 

71 

HSIP $724,000   S 

City of Springfield Contract  #   Springfield $760,000 

Minor Arterial TIP  # 02-2017-06 $1,484,000 
  

8 11th & Ash signals Termini: 11th & Ash 
intersection 

Traffic signal modernization, 
flashing left turn arrows 

5 

HSIP $200,000   S 

City of Springfield Contract  #   Springfield $20,000   

Minor Arterial TIP  # 02-2016-05 $220,000 

FY 2021 City of Springfield 
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Project/Jurisdiction/Class Location Action/Comments Map 
# 

Funding Source Total Cost PM 

  

9 11th & Laurel signals Termini: 11th and Laurel 
intersection 

Traffic signal modernization, 
flashing left turn arrows 

6 

HSIP $200,000   S 

City of Springfield Contract  #   Springfield $20,000   

Minor Arterial TIP  # 02-2016-06 $220,000 
  

10 Drawbridge Road 
Bridge 

Termini: Over the Old 
Jacksonville Branch, 
south of Wabash 
Avenue 

Construction & construction 
engineering for bridge 
replacement 

22 

STP-Br $800,000     

City of Springfield Contract  #   Springfield $200,000   

Local TIP  # 02-2022-05 $1,000,000 
  

2021 City of Springfield Total: $60,174,000 
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Project/Jurisdiction/Class Location Action/Comments Map 
# 

Funding Source Total Cost PM 

  

1 Iron Bridge Road (CH 22) Termini: Overpass at Union 
Pacific Railroad 

Construction and 
construction engineering 

48 

County $1,162,977   S 
OIPI $1,000,000 

STP-R $755,978 

GCPF $8,000,000 

Sangamon County Contract #       

Minor Arterial TIP # 03-2009-05 $10,918,955 
    

2 Woodside Road (CH 23) Termini: Underpass at Union 
Pacific Railroad 

Construction and 
construction engineering 

74 

County $650,272   S 
OIPI $818,597 

STP-U - MPO $6,000,000 

STP-R $1,745,767 

HPP $21,886 

GCPF $10,000,00
0 

Sangamon County Contract #   Railroad $1,104,188 

Minor Arterial TIP # 03-2009-05 $20,340,710 
  

3 West Logan County Line 
Road 

Termini: .25 miles east of 
Petefish Road 

Culvert replacement 

N/A 

County $40,000     

Logan County $10,000 

Williams R.D. Contract #   STP-Off Sys Br $200,000 

Local Road TIP # 03-2020-04 $250,000 
  

4 Sangamon-Morgan 
County Line Road 

Termini: South of St. Mary's 
Road 

Bridge replacement 

N/A 

County $40,000     

Morgan 
County 

$10,000 

Island Grove R.D. Contract #   STP-Off Sys Br $200,000 

Local Road TIP # 03-2020-08 $250,000 
  

5 Pavement Management 
System 

Termini: Countywide  Construction - microsurface 

N/A 

County $225,000     

Sangamon County Contract #       

  TIP # 03-2021-04 $225,000 

FY 2021 Sangamon  County 



 FY 2021 – 2024 Transportation Improvement Program  Page 16 
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# 

Funding Source Total Cost PM 

  

6 Mechanicsburg-Illiopolis 
at Mt. Auburn Road 

Termini: Intersection of CH 33 
and CH 57 

Construction - safety lighting 

N/A 

County $7,000     

Sangamon County Contract #   HSIP $49,000 

  TIP # 03-2020-09 $56,000 
  

7 Pavement Management 
System 

Termini: Countywide  Construction - crack and 
joint fill 

N/A 

County $130,000     

Sangamon County Contract #       

  TIP # 03-2021-06 $130,000 
  

8 Pavement Management 
System 

Termini: Countywide Preliminary engineering 

N/A 

County $33,500     

Sangamon County Contract #       

  TIP # 03-2021-07 $33,500 
  

2021 Sangamon County Total: $32,204,165 
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Project/Jurisdiction/Class Location Action/Comments Map 
# 

Funding Source Total Cost PM 

  

1 I-55 Termini: Lake Springfield Bridges south 
of Springfield 

Bridge approach 
roadway resurfacing 

77 

NHPP - State $720,000   P 

State Contract # 72L94 IDOT $80,000 

Interstate TIP # 04-2021-03 $800,000 
  

2 I-55 Termini: Over IL 54/Sangamon Avenue 
and over IC RR 0.3 miles North 
of IL 54/Sangamon Avenue in 
Springfield 

Bridge deck overlay 
Bridge repair 
Bridge deck repairs 

78 

NHPP - State $3,780,000   B 

State Contract # 72L67 IDOT $420,000 

Interstate TIP # 04-2021-04 $4,200,000 
P 

3 I-55 Termini: Sangamon River 2.7 miles 
north of IL 54 / Sangamon 
Avenue 

Bridge deck repairs 

79 

NHPP - State $1,350,000   B 

State Contract # 72L67 IDOT $150,000 

Interstate TIP # 04-2021-05 $1,500,000 
  

4 I-55 Termini: Fancy Creek 1.1 miles north of 
I-55 BUS at Sherman 
Interchange 

Bridge painting 

80 

NHPP - State $306,000   B 

State Contract # 72L86 IDOT $34,000 

Interstate TIP # 04-2021-06 $340,000 
  

5 I-55 BUS (6th Street) Termini: I-72 to 0.1 miles north of 
Stevenson Drive in Springfield 

Land acquisition 

32 

NHPP - State $3,440,000   S                 
P                 
R                
F           

State Contract # 72D17 IDOT $860,000 

Other Principal Arterial TIP # 04-2011-08 $4,300,000 
  

6 I-55 BUS 
(5th Street) 
(6th Street) 

Termini: 0.1 miles north of Stevenson 
Drive to 0.1 miles north of 
Stanford Avenue in Springfield 

Land acquisition 

30 

NHPP - State $1,600,000   S                 
P                 
R                
F           State Contract #   IDOT $400,000 

Other Principal Arterial TIP # 04-2021-07 $2,000,000 

FY 2021 Illinois Department of Transportation: Region 4, District 6 
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# 

Funding Source Total Cost PM 

  

7 I-72 Termini: Under South Second Street 
and over I-55 BUS (6th Street) 
all in Springfield 

Bridge painting 

81 

NHPP - State $729,000   B 

State Contract # 72L85 IDOT $81,000 

Interstate TIP # 04-2021-08 $810,000 

  

8 IL 29 Termini: At Dirksen Parkway in 
Springfield 

Land acquisition 

43 

NHPP - State $2,000,000   S                               
R                
F           State Contract # 72F41 IDOT $500,000 

Other Principal Arterial TIP # 04-2020-04 $2,500,000 
  

2021 District 6-IDOT Total: $16,450,000 
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Project/Jurisdiction/Class Location Action/Comments Map 
# 

Funding Source Total Cost PM 

  

1 Walnut Street Termini: Park Avenue to 
Meadow View Lane 

Preliminary engineering for  
upgrade 3-lane urban 
roadway with bike and 
pedestrian accommodations  

72 STP-U (MPO) $150,000   S 

Village of Chatham Contract #   Chatham $30,000 

Minor Arterial TIP # 01-2020-01 $180,000 
  

2021 Village of Chatham Total: $180,000 

 

 

 

Project/Jurisdiction/Class Location Action/Comments Map 
# 

Funding Source Total Cost PM 

  

1 Heritage Route 66 Trail - 
Williamsville to Sherman 
Trail 

Termini: 4.4 miles Multi-use 
Interurban Trail from 
Conrey Street 
(Williamsville) to 
Sherman Road 
(Sherman) 

ROW acquisition, utility 
relocation, construction and 
construction engineering for 
a multi-use trail from 
Williamsville to Sherman 
along the abandoned Illinois 
Terminal Railroad (4.4 miles) 

87 Sherman $401,885     

Williamsville $401,885 

Sherman/Williamsville Contract#   ITEP (AC) $2,000,000 

Multi-use Trail TIP# 05-2011-01 $2,803,770 
  

2021 Village of Sherman/Williamsville Total: $2,803,770 

 

 

FY 2021 Village of Chatham 

FY 2021 Village of Sherman /WIlliamsville 
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Project/Jurisdiction/Class Description Action/Comments Funding Source Total Cost PM 
  

1 35-ft transit bus 
(alternative fuel) 

Description: Purchase four (4) expansion 
alternative fuel bus 

Delivery of vehicle will take 
36 months from date of 
award.  

SMTD $414,903   RV 
  FTA 5339 $1,659,612 

SMTD Project # Transit Priority 1     

Urban Transit TIP # 06-2021-03 $2,074,515 
  

2 Associated 
maintenance 

Description: Shop equipment, training, bus 
equipment 

Delivery and installation will 
take 24 months from date of 
award 

SMTD $1,000   F 
  FTA 5307 $4,000 

SMTD Project # Transit Priority 1     

Urban Transit TIP # 06-2021-04 $5,000 
  

3 Continue electronic 
fare collection system 

Description: Continue integration of fleet 
with electronic fare collection 
system 

Delivery and installation will 
take 24 months from date of 
award 

DTIF $1,400,000   E 
      

SMTD Project # Transit Priority 2     

Urban Transit TIP # 06-2020-01 $1,400,000 
  

4 Road supervisor vans 
(4) 

Description: Purchase of road supervisor 
vans 

Delivery and installation will 
take 24 months from date of 
award 

CVP - State 5311 $130,000   E 
  SMTD $70,000 

SMTD Project # Transit Priority 3     

Urban Transit TIP # 06-2021-05 $200,000 
  

5 Maintenance vehicles Description: Replace current maintenance 
vehicles (2) 

Delivery and installation will 
take 24 months from date of 
award 

Rebuild - State $61,750   E 
  SMTD $33,250 

SMTD Project # Transit Priority 3     

Urban Transit TIP # 06-2021-06 $95,000 
  

6 Bus wash Description: Replace current bus wash 
system 

Delivery and installation will 
take 24 months from date of 
award 

Rebuild - State $130,000   E 
  SMTD $70,000 

SMTD Project # Transit Priority 2     

Urban Transit TIP # 06-2022-02 $200,000 
  

7 Portable lifts Description: Replace current portable lifts 
in garage 

Delivery and installation will 
take 24 months from date of 
award 

Rebuild - State $29,250   E 
  SMTD $15,750 

SMTD Project # Transit Priority 4     

Urban Transit TIP # 06-2021-07 $45,000 

FY 2021 Springfield Mass Transit District DBA Sangamon Mass Transit District 
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Project/Jurisdiction/Class Description Action/Comments Funding Source Total Cost PM 
  

8 Facility cameras Description: Install facility cameras as 
needed in maintenance 
building 

Delivery and installation will 
take 24 months from date of 
award 

Rebuild - State $6,500   E 
  SMTD $3,500 

SMTD Project # Transit Priority 5     

Urban Transit TIP # 06-2021-08 $10,000 
  

9 Facility cameras Description: Replace current facility 
cameras in administration 
building 

Delivery and installation will 
take 24 months from date of 
award 

Rebuild - State $76,050   E 
  SMTD $40,950 

SMTD Project # Transit Priority 6     

Urban Transit TIP # 06-2019-05 $117,000 
  

10 Lighting Description: Lighting updates in storage and 
maintenance garages 

Delivery and installation will 
take 24 months from date of 
award 

Rebuild - State $48,750   F 

  SMTD $26,250 

SMTD Project # Transit Priority 4     

Urban Transit TIP # 06-2021-09 $75,000 
  

11 Transfer Center 
surface 

Description: Repair/maintenance of the 
Transfer Center surface 

Twice a year to fill patches 
or concrete breaks 

Rebuild - State $13,000   F 

  SMTD $7,000 

SMTD Project # Transit Priority 4     

Urban Transit TIP # 06-2021-10 $20,000 
  

12 Roof repair Description: Repairing the roof and skinning 
the sides of the storage 
building 

Delivery and installation will 
take 24 months from date of 
award 

Rebuild - State $130,000   F 

  SMTD $70,000 

SMTD Project # Transit Priority 4     

Urban Transit TIP # 06-2020-07 $200,000 
  

2021 SMTD Capital Total: $4,441,515 
  

13 Operating revenue Description: Overview of operations 
revenue 

General breakdown of 
revenue projections for the 
year 

Route Revenue $995,597     

Tax Revenue $3,508,192 

Other $310,502 

SMTD Project # Operations State Assistance $11,929,742 

Operations  TIP # 06-2021-02 FTA 5307 $2,333,827 

2021 SMTD Operations Total: $19,077,860 
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Project/Jurisdiction/Class Description Action/Comments Funding Source Total Cost PM 
  

1 SMART Operating 
Revenue 

Description: Overview of operations 
revenue 

General Breakdown of 
revenue projections for the 
year 

Fares $30,000 

  

  

Other $119,569 

State Assistance $585,640 

Sangamon County Project # Transit Priority 1 FTA 5311 $135,108 

Rural Transit TIP # 06-2024-01 $870,317 
  

2021 SMART Operating Total: $870,317 

 

 

FY 2021 Sangamon – Menard Area Regional Transit 
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Project/Jurisdiction/Class Location Action/Comments Map 
# 

Funding Source Total Cost PM 

  

1 Traffic Maintenance Termini: Various Signal maintenance; 
striping N/A 

Springfield $250,000     
Springfield Contract #       

Arterial / Collector TIP # 02-2022-01 $250,000 
  

2 Annual Street & Road 
Maintenance Program 

Termini: Various Oil and chip seal; crack 
seal; concrete patch; 
asphalt patch; brick 
patch; salt 

N/A 

Springfield $5,000,000     

Springfield Contract #       

Minor Arterial / Collector TIP # 02-2022-02 $5,000,000 
  

3 Various streets throughout 
Springfield 

Termini: Various Mill and overlay; partial 
replacement of curb and 
gutter, sidewalk and 
ramps 

N/A 

Springfield $7,000,000     

Springfield Contract #       

Arterials, collectors, & local 
streets 

TIP # 02-2022-03 $7,000,000 

  

4 Sidewalks Termini: Various Replace/construct PCC 
sidewalks and sidewalk 
ramps 

N/A 

Springfield $1,000,000     
Springfield Contract #       

Various TIP # 02-2022-04 $1,000,000 
  

5 Stanford Avenue Termini: 11th Street to Fox Bridge 
Road 

Overlay and widening, 
sidewalks, bike lanes 

69 

STP-U 
(MPO) 

$2,500,000   S 

City of Springfield Contract #   Springfield $1,400,000 

Minor Arterial TIP # 02-2010-09 $3,900,000 
  

6 Eighth Street Bridge Termini: Over Spring Creek, north 
of Veterans Parkway 

Construction and 
construction engineering 
for bridge replacement 8 

ISBP $920,000     

Springfield / Springfield R.D. Contract #   Springfield $185,000   

Collector TIP # 02-2017-05 $1,105,000 
  

7 Downtown Traffic Signal:  
Modernization & ATMS 

Termini: Various Signal maintenance; 
striping 

N/A 

Springfield $3,000,000     

City of Springfield Contract #       

Arterial / Collector TIP # 02-2022-06 $3,000,000 
  

2022 City of Springfield Total: $21,255,000 

FY 2022 City of Springfield 
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1 Irwin Bridge Road  Termini: Richland Creek Bridge replacement 

N/A 

County $90,000     

Gardner R.D. $90,000 

Gardner Twp. R.D. Contract #   TBP $720,000 

Local Road TIP # 03-2022-01 $900,000 
  

2 Brittin Road Termini: North of Andrew Road Culvert replacement 

N/A 

County $25,000     

Fancy Creek 
R.D. 

$25,000 

Fancy Creek R.D. Contract #   TBP $200,000 

Local Road TIP # 03-2022-05 $250,000 
  

3 Treat Road Termini: Treat Road: 0.19 miles east 
of Oak Grove Road, 
southeast of Loami 

Double culvert 
replacement 

N/A 

County $20,000     

Chatham R.D. $20,000 

Chatham R.D. Contract #   TBP $160,000 

Local Road TIP # 03-2022-06 $200,000 
  

4 Williamsville Road 
CH 8 

Termini: CH 31: Wolf Creek Rd to IL 
54 
CH 8: County Line to west of 
CH 15 

ACOL 
mill and overlay 

N/A 

County $2,350,000     

Sangamon County Contract #       

  TIP # 03-2022-07 $2,350,000 
  

5 Buffalo Hart Rd Termini: CH16 between IL 54 and 
Constant Cemetery Road 

Culvert/structure 
replacement 

N/A 

County $55,000     

Sangamon County Contract #   STP-Br $220,000 

  TIP # 03-2022-08 $275,000 
  

6 Pavement 
Management System 

Termini: County highways 
countywide  

Construction 

N/A 

County $115,000     

Sangamon County Contract #       

  TIP # 03-2022-09 $115,000 

FY 2022 Sangamon County 
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7 Waverly Road Termini: Gibson Road to Old Route 
54,  7.6 miles 

Paved shoulders 

N/A 

County $100,320     

Sangamon County Contract #   HSIP $902,880 

  TIP # 03-2022-10 $1,003,200 
  

8 Pavement 
Management System 

Termini: Countywide Preliminary engineering 

N/A 

County $33,500     

Sangamon County Contract #       

  TIP # 03-2022-11 $33,500 
  

2022 Sangamon County Total: $5,126,700 



FY 2021 – 2024 Transportation Improvement Program  Page 26     
 

 

Project/Jurisdiction/Class Location Action/Comments Map 
# 

Funding Source Total Cost PM 

  

1 I-55 
I-72 

Termini: Over Lost Bridge Trail 
bike path 0.3 miles south 
of IL 29 / South Grand 
Avenue in Springfield 

Bridge deck overlay 

82 

NHPP - State  $1,620,000   B 

State Contract  # 72M31 IDOT $180,000 

Interstate TIP  # 04-2022-01 $1,800,000 
  

2 I-55 Termini: 0.5 miles north of IL 54 / 
Sangamon Avenue in 
Springfield to 2.7 miles 
south of IL 123 in 
Williamsville 

Preliminary engineering 
(Phase II) 

35 

NHPP - State $5,400,000   S                 
P                 
R                
F           

State Contract  #   IDOT $600,000 

Interstate TIP  # 04-2011-06 $6,000,000 
  

3 I-55 BUS (6th Street) Termini: I-72 to 0.1 miles north of 
Stevenson Drive in 
Springfield 

Utility adjustment 

32 

IDOT $1,000,000   S                 
P                 
R                
F           State Contract  # 72D17 

Other Principal Arterial TIP  # 04-2011-08 $1,000,000 
  

4 IL 4 
IL 97 
Old US 36 
Wabash Avenue 

Termini: IL 4: 0.3 miles southwest 
of IL 29 to 0.1 miles 
northeast of IL 97; IL 97: 
0.1 miles east of IL 125 to 
west of Koke Mill Road; 
Old US 36: 0.4 miles 
southwest of 
International Parkway to 
I-72; Wabash Avenue: I-
72 to 0.2 miles east of 
Koke Mill Road 

Crack and joint sealing 

83 

NHPP - State  $48,000   P 
STP-U $16,000 

STP-R $16,000 

State Contract  # 72M36 IDOT $20,000 

Various TIP  # 04-2022-02 $100,000 

FY 2022 Illinois Department of Transportation: Region 4, District 6 
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# 
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5 I-55 BUS 
(5th Street) 
(6th Street) 

Termini: 5th Street: Spruce Street 
to North of Stanford 
Avenue; 6th Street: 
North of Stanford Avenue 
to Myrtle Street in 
Springfield 

Resurfacing 
Sidewalk ramp / 
pedestrian improvements 

31 

NHPP - State $3,040,000   S                  
P 

State Contract  #   IDOT $760,000 

Other Principal Arterial TIP  # 04-2020-01 $3,800,000 
          

6 IL 29 Termini: At Dirksen Parkway in 
Springfield 

Utility adjustment 

43 

IDOT $1,250,000   S                                 
R                        
F                      State Contract  # 72F41 

Other Principal Arterial TIP  # 04-2020-04 $1,250,000 
  

7 IL 97 
(Jefferson Street) 

Termini: Old Covered Bridge Lane 
to 0.1 miles west of IL 4 
in Springfield 

Land acquisition 

47 

STP-U $2,852,000   S                 
P                 
R                          

STP-R $1,468,000 

State Contract  # 92621 IDOT $1,080,000 

Minor Arterial TIP  # 04-2011-09 $5,400,000 
  

8 IL 97 
(Madison Street) 

Termini: Over Walnut Street in 
Springfield 

Bridge deck overlay 
Bridge painting 

84 

NHPP - State $400,000   B 

Other Principal Arterial Contract  # 72M29 Springfield $100,000 

  TIP  # 04-2022-03 $500,000 
  

2022 District 6-IDOT Total: $19,850,000 
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Project/Jurisdiction/Class Description Action/Comments Funding Source Total Cost PM 
  

1 35-ft. transit buses 
(alternative fuel) 

Description: Purchase four (4) 
replacement alternative 
fuel bus  

Delivery of vehicle will 
take 36 months from date 
of award. 

SMTD $431,499   RV 
  FTA 5339 $1,725,997 

SMTD Project # Transit Priority 1     

Urban Transit TIP # 06-2022-05 $2,157,496 
  

2 Associated maintenance Description: Shop equipment, training, 
bus equipment 

Delivery and installation 
will take 24 months from 
date of award 

SMTD $1,000   E 
  FTA 5307 $4,000 

SMTD Project # Transit Priority 2     

Urban Transit TIP # 06-2022-07 $5,000 
  

3 Continue with electronic 
farebox 

Description: Electronic farebox 
installation on all buses 

Delivery and installation 
of equipment will take 12 
months from date of 
award 

SMTD $155,749   E 
  FTA 5307  $644,251 

SMTD Project # Transit Priority 3     

Urban Transit TIP # 06-2020-01 $800,000 
  

4 Ballistic glass Description: Safety of main office 
entrance and dispatch 
office 

Safety of main office 
entrance and dispatch 
office 

IDOT TDC $29,742   F 
  FTA 5307  $148,709 

SMTD Project # Transit Priority 4     

Urban Transit TIP # 06-2022-06 $178,451 
  

2022 SMTD Capital Total: $3,135,947 
  

5 Operating revenue Description: Overview of operations 
revenue 

General breakdown of 
revenue projections for 
the year 

Route Revenue $1,005,553     

Tax Revenue $2,604,575 

Other $101,550 

SMTD Project # Operations  State Assistance $12,008,781 

Operations  TIP # 06-2022-04 FTA 5307 $1,886,284 

2022 SMTD Operations Total: $17,606,743 

 

FY 2022 Springfield Mass Transit District DBA Sangamon Mass Transit District 
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Project/Jurisdiction/Class Location Action/Comments Map 
# 

Funding Source Total Cost PM 

  

1 Traffic Maintenance Termini: Various Signal maintenance; 
striping 

N/A Springfield $250,000     

Springfield Contract #       

Arterial / Collector TIP # 02-2023-01 $250,000 
  

2 Annual Street & Road 
Maintenance Program 

Termini: Various Oil and chip seal; 
crack seal; concrete 
patch; asphalt patch; 
brick patch; salt 

N/A Springfield $5,000,000     

Springfield Contract #       

Minor Arterial / Collector TIP # 02-2023-02 $5,000,000 
  

3 Various streets throughout 
Springfield 

Termini: Various Mill and overlay; 
partial replacement 
of curb and gutter, 
sidewalk and ramps 

N/A Springfield $7,000,000     

Springfield Contract #       

Arterials, collectors, & 
local streets 

TIP # 02-2023-03 $7,000,000 

  

4 Sidewalks Termini: Various Replace/construct 
PCC sidewalks and 
sidewalk ramps 

N/A Springfield $1,000,000     

Springfield Contract #       

Various TIP # 02-2023-04 $1,000,000 
  

5 Madison & Jefferson 
Streets Underpasses 
(Usable Segment III) 

Termini: 9th to 11th  PE, ROW, utility 
relocation, 
construction and 
construction 
engineering for 
bridge replacement 

54 ICC $22,000,000   S 
IDOT $9,000,000   

Springfield $13,000,000   

City of Springfield Contract #         

Other Principal Arterial TIP # 02-2023-06 $44,000,000 

  

6 Churchill Road Bridge Termini: Over the Old 
Jacksonville Branch, 
south of Jefferson Street 

Construction and 
construction 
engineering for 
bridge replacement 

17 STP-Br $920,000     

City of Springfield Contract #   Springfield $185,000 

Collector TIP # 02-2023-05 $1,105,000 

 

FY 2023 City of Springfield 
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# 

Funding Source Total Cost PM 

7 Koke Mill Road Termini: Old Jacksonville to 
Washington 

Reconstruction, 
widening, sidewalks, 
multi-use trail 

50 STP-U (MPO) $500,000   S 

Springfield Contract #   Springfield $5,500,000 

Minor Arterial TIP # 02-2020-06 $6,000,000 
  

8 Cockrell Lane Termini: 600 feet north of 
Mathers to Foxhall Lane 

Preliminary 
engineering- overlay 
and widening, 
sidewalks, bike lanes 

76 IDOT $4,000,000   S 

Springfield Contract #   Springfield $1,000,000   

Minor Arterial TIP # 02-2023-07 $5,000,000 
  

2023 City of Springfield Total: $69,355,000 
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Project/Jurisdiction/Class Location Action/Comments 
Map 

# Funding Source Total Cost PM 
  

1 Rhea Park Road 
(19-17-111-03-BR) 

Termini: Lick Creek Bridge Replacement 

N/A 

County $65,000     

Island Grove R.D. $65,000 

Loami R.D. Contract #   TBP $520,000 

Local Road TIP # 03-2023-03 $650,000 
  

2 Bock Road 
(19-26118-00-BR) 

Termini: Tributary to Wolf Creek Bridge Replacement 

N/A 

County $25,000     

Williams R.D. $25,000 

Williams R.D. Contract #   TBP $200,000 

Local Road TIP # 03-2023-04 $250,000 
  

3 Cardinal Hill Road Termini: 1.5 mile north of CH 40 
(New City Road) 

Deck Replacement 

N/A 

County $400,000     

Sangamon County Contract #   STP-Br $1,600,000 

  TIP # 03-2020-05 $2,000,000 
  

4 Burnstine Road Termini: Burnstine at Horse 
Farm Road 

Culvert Replacement 

N/A 

County $25,000     

Ball Twp. R.D. $25,000 

Ball Twp. R.D. Contract #   TBP $200,000 

Local Road TIP # 03-2022-02 $250,000 
  

5 Browning Road Bridge (CH 
59) 

Termini: at Spring Creek Bridge Replacement 

13 

County $300,000     

County Contract #   STP-Off Sys Br $1,200,000 

Minor Arterial TIP # 03-2021-01 $1,500,000 
  

6 Pavement Management 
System 

Termini: Various Routes Construction 

N/A 

County $145,000     

Sangamon County Contract #       

  TIP # 03-2023-01 $145,000 
  

2023 Sangamon County Total: $4,795,000 

 

FY 2023 Sangamon County 
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Project/Jurisdiction/Class Location Action/Comments Map 
# 

Funding Source Total 
Cost 

PM 

  

1 I-55 Termini: 0.5 miles north of IL 54 / 
Sangamon Avenue in 
Springfield to 2.7 miles 
south of IL 123 in 
Williamsville 

Land acquisition 

35 

IDOT $900,000   S                 
P                 
R                
F           

State Contract #   

Interstate TIP # 04-2011-06 $900,000 
  

2 I-55 BUS 
(6th Street) 

Termini: I-72 to 0.1 miles north of 
Stevenson Drive in 
Springfield 

Reconstruction, additional 
lanes, intersection 
improvement, turning 
lanes, sidewalks and 
multi-use paths 

32 

NHPP - State $20,000,000   S                      
P               
R                 
F        State Contract # 72D17 IDOT $5,000,000 

Other Principal Arterial TIP # 04-2011-08 $25,000,000 
  

3 I-55 BUS 
(6th Street) 

Termini: I-72 to 0.1 miles north of 
Stevenson Drive in 
Springfield 

Construction engineering 

32 

NHPP - State $1,520,000   S                 
P                 
R                
F           State Contract # 72D17 IDOT $380,000 

Other Principal Arterial TIP # 04-2011-08 $1,900,000 
  

4 I-55 BUS 
(5th Street) 
(6th Street) 

Termini: 0.1 miles north of 
Stevenson Drive to 0.1 
miles north of Stanford 
Avenue in Springfield 

Utility adjustment 

30 

IDOT $500,000   S                 
P                 
R                
F           

State Contract #   

Other Principal Arterial TIP # 04-2021-07 $500,000 
  

5 IL 29 Termini: At Dirksen Parkway in 
Springfield 

Intersection - 
reconstruction and left 
turn lanes 43 

NHPP - State $12,800,000   S                 
R 

State Contract # 72F41 IDOT $3,200,000 

Other Principal Arterial TIP # 04-2020-04 $16,000,000 
  

6 IL 54 Termini: At Main Street in Spaulding Land acquisition 

45 

IDOT $100,000     

State Contract # 72F55 

Minor Arterial TIP # 04-2023-01 $100,000 
 

FY 2023 Illinois Department of Transportation: Region 4, District 6 
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Project/Jurisdiction/Class Location Action/Comments Map 
# 

Funding Source Total 
Cost 

PM 

7 IL 97 
(Jefferson Street) 

Termini: Old Covered Bridge Lane to 
0.1 miles west of IL 4 in 
Springfield 

Utility adjustment,  
archaeological survey 

47 

IDOT $2,650,000   S                 
P                 
R                          

State Contract # 92621 

Minor Arterial TIP # 04-2011-09 $2,650,000 
  

8 Dirksen Parkway Termini: Peoria Road to north of 
Northfield Drive in 
Springfield 

Designed overlay, 
resurfacing, sidewalk 
ramp/ pedestrian 
improvements 

19 

NHPP - State $2,160,000   S                  
P 

State Contract #   IDOT $540,000 

Other Principal Arterial TIP # 04-2023-02 $2,700,000 
  

9 MacArthur Boulevard Termini: Wabash Avenue / Stanford 
Avenue to South Grand 
Avenue in Springfield 

Land acquisition 

53 

NHPP - State $8,800,000   S                  
P 

State Contract # 72L53 IDOT $2,200,000 

Other Principal Arterial TIP # 04-2020-07 $11,000,000 
  

2023 District 6-IDOT Total: $60,750,000 
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Project/Jurisdiction/Class Description Action/Comments Funding Source Total 
Cost 

PM 

  

1 35-ft transit bus (alternative 
fuel) 

Description: Purchase four (4) 
replacement alternative fuel 
bus  

Delivery of vehicle will take 
36 months from date of 
award.  

SMTD $448,759   RV 
  FTA 5339 $1,795,037 

SMTD Project # Transit Priority 1     

Urban Transit TIP # 06-2023-01 $2,243,796 
  

2 Associated maintenance Description: Shop equipment, training, 
bus equipment 

Delivery and installation will 
take 24 months from date of 
award 

SMTD $1,000   E 
  FTA 5307 $4,000 

SMTD Project # Transit Priority 2     

Urban Transit TIP # 06-2023-06 $5,000 
  

3 Paratransit vans Description: Purchase two (2) medium-
duty paratransit vans with 
lift 

Purchase two replacement 
vans 

FTA 5310 $128,000   RV 
      

SMTD Project # Paratransit Priority 1     

Paratransit TIP # 06-2023-02 $128,000 
  

4 Video camera replacement  Description: Video camera replacement 
on buses 

Replacement of broken, 
outdated, updated cameras 
and/or software updates 

SMTD $90,000   E 
  FTA 5307 $450,000 

SMTD Project # Transit Priority 3     

Urban Transit TIP # 06-2023-04 $540,000 
  

2023 SMTD Capital Total: $2,916,796 
    

5 Operating revenue Description: Overview of operations 
revenue 

General breakdown of 
revenue projections for the 
year 

Route Revenue $1,015,609     

Tax Revenue $2,630,621 

Other $102,566 

SMTD Project # Operations State 
Assistance 

$12,128,869 

Operations  TIP # 06-2023-03 FTA 5307 $1,924,010 

2023 SMTD Operations Total: $17,801,675 

 

FY 2023 Springfield Mass Transit District DBA Sangamon Mass Transit District 
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Project/Jurisdiction/Class Location Action/Comments Map 
# 

Funding Source Total Cost PM 

  

1 Traffic Maintenance Termini: Various Signal maintenance; striping 

N/A 

Springfield $250,000     

Springfield Contract #       

Arterial / Collector TIP # 02-2024-01 $250,000 
  

2 Annual Street & Road 
Maintenance Program 

Termini: Various Oil and chip seal; crack seal; 
concrete patch; Asphalt 
Patch; Brick Patch; salt N/A 

Springfield $5,000,000     

Springfield Contract #       

Minor Arterial / Collector TIP # 02-2024-02 $5,000,000 
  

3 Various streets 
throughout Springfield 

Termini: Various Mill and overlay; partial 
replacement of curb and 
gutter, sidewalk and ramps N/A 

Springfield $7,000,000     

Springfield Contract #       

Arterials, collectors, & 
local streets 

TIP # 02-2024-03 $7,000,000 

  

4 Sidewalks Termini: Various Replace/construct PCC 
sidewalks and sidewalk 
ramps 

N/A 

Springfield $1,000,000     

Springfield Contract #       

Various TIP # 02-2024-04 $1,000,000 
  

2024 City of Springfield Total: $13,250,000 

 

FY 2024 City of Springfield 
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Project/Jurisdiction/Class Location Action/Comments Map 
# 

Funding Source Total Cost PM 

  

1 CH 37 (Cardinal Hill Road) Termini: FAS 627 from 1.5 miles 
north of IL 104 to CH 40 

Construction 

15 

County $325,000     

Sangamon County Contract #       

Minor Arterial TIP # 03-2023-02 $325,000 
  

2 Black Diamond Road (CH 
28) Bridge 

Termini: Structures south of 
Pawnee - 084-3033 0325 
miles north of Divernon 
Road and  084-3034 .5 
miles south of Divernon 
Road 

Bridge replacement 

N/A 

County $400,000     

Sangamon County Contract #   STP-Off Sys Br $1,600,000 

Rural Major Collector TIP # 03-2018-04 $2,000,000 
  

3 Oak Crest Road over 
Sangamon River 

Termini: Bridge over Sangamon 
River with approach work 

Major bridge 
replacement 

60 

County $576,000     
ISBP $924,000 

Sangamon County Contract #   STP-Br $1,100,000 

  TIP # 03-2021-03 $2,600,000 
  

4 West Divernon Road Termini: Sugar Creek Bridge Replacement 

N/A 

County $75,000     

City of Auburn $75,000 

City of Auburn Contract #   TBP $600,000 

Local Road TIP # 03-2024-01 $750,000 
  

5 McQueen Road Termini: Just north of Booth Road Bridge replacement 

N/A 

County $60,000     

Island Grove R.D. $60,000 

Island Grove R.D. Contract #   TBP $480,000 

Local Road TIP # 03-2017-03 $600,000 
  

6 Lynn Road Termini: at Thompson Road Culvert replacement 

N/A 

County $45,000     

Buffalo Hart R.D. Contract #   TBP $180,000 

Local Road TIP # 03-2016-05 $225,000 

 

FY 2024 Sangamon County 
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Project/Jurisdiction/Class Location Action/Comments Map 
# 

Funding Source Total Cost PM 

7 Tumbleweed Trail  Termini: Walnut Hills Subdivision Culvert replacement 

N/A 

County $22,500     

      Fancy Creek R.D. $22,500 

Fancy Creek R.D. Contract #   TBP $180,000 

Local Road TIP # 03-2024-02 $225,000 
  

8 Old Jacksonville Road    
(CH 8) 

Termini: Existing Bradfordton 
Road to proposed 
Bradfordton Road (CH 17) 

Widening to 5 Lanes, 
reconstruction and 
construction 
engineering, sidewalks, 
curb and gutter 

62 

County $1,340,000   S                 

Sangamon County Contract #   STP-U $2,160,000 

Minor Arterial TIP # 03-2012-01 $3,500,000 
    

9 Pavement Management 
System 

Termini: Various routes Construction 

N/A 

County $411,000     

Sangamon County Contract #   STP-R $1,644,000 

  TIP # 03-2021-02 $2,055,000 
  

10 Pavement Management 
System 

Termini: Countywide Preliminary engineering 

N/A 

County $33,500     

Sangamon County Contract #       

  TIP # 03-2024-03 $33,500 
  

2024 Sangamon County Total: $12,313,500 
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Project/Jurisdiction/Class Location Action/Comments Map 
# 

Funding Source Total Cost PM 

  

1 I-55 Termini: Over IC RR S of Springfield Bridge New Deck 

38 

NHPP - 
State 

$6,300,000   B 

State Contract #   IDOT $700,000 

Interstate TIP # 04-2024-01 $7,000,000 
  

2 I-55 
I-72 

Termini: Under W Lake Shore Drive Bridge New Deck 

34 

NHPP - 
State 

$1,440,000   B 

State Contract #   IDOT $160,000 

Interstate TIP # 04-2024-02 $1,600,000 
  

3 I-55 
I-72 

Termini: Under Cook Street in 
Springfield 

Bridge new deck 

33 

NHPP - 
State 

$1,440,000   B 

State Contract #   IDOT $160,000 

Interstate TIP # 04-2024-03 $1,600,000 
  

4 I-55 Termini: 0.5 miles north of IL 54 / 
Sangamon Avenue in 
Springfield to 2.7 miles 
south of IL 123 in 
Williamsville 

Utility adjustment 

35 

IDOT $450,000   S                 
P                 
R                
F           

State Contract #   

Interstate TIP # 04-2011-06 $450,000 
  

5 I-55 Termini: Under Bissell Road 1 miles 
north of Sangamon Avenue 
/ IL 54 

Bridge replacement 

40 

NHPP - 
State 

$2,970,000   B 

State Contract #   IDOT $330,000 

Interstate TIP # 04-2024-04 $3,300,000 

6 I-55 BUS 
(5th Street) 
(6th Street) 

Termini: 0.1 miles north of 
Stevenson Drive to 0.1 
miles north of Stanford 
Avenue in Springfield 

Reconstruction - 
additional lanes, 
Intersection - 
reconstruction, turning 
lanes 

30 

NHPP - 
State 

$10,240,000   S                      
P               
R                 
F        

State Contract #   IDOT $2,560,000 

Other Principal Arterial TIP # 04-2021-07 $12,800,000 

FY 2024 Illinois Department of Transportation: Region 4, District 6 
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Project/Jurisdiction/Class Location Action/Comments Map 
# 

Funding Source Total Cost PM 

  

7 I-55 BUS 
(5th Street) 
(6th Street) 

Termini: 0.1 miles north of Stevenson 
Drive to 0.1 miles north of 
Stanford Avenue in 
Springfield 

Construction 
engineering 

30 

NHPP - 
State 

$160,000   S                      
P               
R                 
F        

State Contract #   IDOT $40,000 

Other Principal Arterial TIP # 04-2021-07 $200,000 
  

8 IL 97 
(Jefferson Street) 

Termini: Old Covered Bridge Lane to 
0.1 miles west of IL 4 in 
Springfield 

Reconstruction- 
additional lanes, bridge 
removal, and 
reconstructed 
pedestrian overpass 

47 

STP-U $22,952,000   S                      
P               
R                   

STP-R $5,848,000 

IDOT $7,200,000 

State Contract # 92621     

Minor Arterial TIP # 04-2011-09 $36,000,000 
  

9 IL 97 
(Jefferson Street) 

Termini: Old Covered Bridge Lane to 
0.1 miles west of IL 4 in 
Springfield 

Construction 
engineering 

47 

STP-U $1,333,000   S                      
P               
R                   

STP-R $667,000 

State Contract # 92621 IDOT $500,000 

Minor Arterial TIP # 04-2011-09 $2,500,000 
  

10 Bissell Road Termini: 0.1 miles west to 0.2 miles 
east of I-55 

Horizontal realignment 

85 

NHPP - 
State 

$990,000   S 

State Contract #   IDOT $110,000 

Local Road or Street TIP # 04-2024-05 $1,100,000 
  

11 MacArthur Boulevard Termini: Wabash Avenue / Stanford 
Avenue to South Grand 
Avenue in Springfield 

Utility adjustment 

53 

IDOT $1,000,000   S                  
P 

State Contract # 72L53 

Other Principal Arterial TIP # 04-2020-07 $1,000,000 
  

2024 District 6-IDOT Total: $67,550,000 
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Project/Jurisdiction/Class Description Action/Comments Funding Source 
Total 
Cost 

PM 

  

1 35-ft transit buses 
(alternative fuel) 

Description: Purchase four (4) 
replacement alternative fuel 
buses  

Delivery of vehicle will take 
36 months from date of 
award. 

SMTD $466,000 

  

RV 
  FTA 5339 $2,330,000 

SMTD Project # Transit Priority 1     

Urban Transit TIP # 06-2024-01 $2,796,000 
  

2 Associated maintenance Description: Shop equipment, training, 
bus equipment 

Delivery and installation will 
take 24 months from date of 
award 

SMTD $1,000 

  

F 
  FTA 5307 $4,000 

SMTD Project # Transit Priority 1     

Urban Transit TIP # 06-2024-02 $5,000 
  

3 Paratransit vans Description: Receive two (2) medium-
duty paratransit vans with 
lift (CVP) 

Receive two replacement 
vans through CVP 

FTA 5310 $116,397 

  

RV 
  

    

SMTD Project # Transity Priority 2     

Paratransit TIP # 06-2024-03 $116,397 
  

2024 SMTD Capital Total: $2,917,397 
  

4 Operating Revenue Description: Overview of Operations 
Revenue 

General breakdown of 
revenue projections for the 
year 

Route Revenue $1,025,765 

    

Tax Revenue $2,656,927 

Other $103,591 

SMTD Project # Operations 
State 
Assistance 

$12,250,158 

Operations  TIP # 06-2024-04 FTA 5307 $1,962,490 

2024 SMTD Operations Total: $17,998,931 

 

 

FY 2024 Springfield Mass Transit District DBA Sangamon Mass Transit District 
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Photo by Jason Sass, SSCRPC staff. 
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Advance Construction (AC) is a cash flow tool (not additional funding) used by IDOT that preserves a project’s federal eligibility and efficiently navigate 
federal obligation limitation ceiling as additional ceiling become available.  Projects that are ACed are eligible for federal reimbursement (after being 
converted) and are authorized by FHWA in the same manner as all federally funded projects.  (Note – As in regular federally funded projects, no work may 
begin before FHWA authorizes the AC action on a project.)  When a project is ACed, IDOT essentially fronts the funds and does not seek federal 
reimbursement until a later date (after conversion).  If a locally sponsored project is ACed, the project sponsor does not notice any difference from a regular 
federally funded project. 

Projects are ACed for a number of reasons: 

 Insufficient Obligation Limitation. At the time project authorization is being sought from FHWA, there are more projects eligible for federal funding 
than the amount of obligation limitation IDOT has available; 

 Insufficient Apportionment.  At the time project authorization is being sought from FHWA, there are more projects eligible for a given federal fund 
type (NHPP, STP, etc.) than the amount of unobligated apportionments for that fund type; 

 Discretionary Funds Allocation. On rare occasions a project is put on AC status when an allocation of funds from a discretionary program has not 
occurred, but it is certain will occur.  In this case, the project remains in AC status only until the allocation occurs, generally a short amount of time. 

Ordinarily, the first two events tend to happen closer to the end of the federal fiscal year.  Essentially, individual projects are ACed because of timing issues. 

Taking a project off AC status is commonly known as an AC Conversion.  This requires a combination of obligation limitation, apportionment balances, and 
FHWA approval action to change the status of the project to regular federal funds.  The request to convert funds can occur for a number of reasons: 

 August Redistribution.  Every year, the FHWA reallocates obligation limitation from those States that cannot use all of their ceiling to those that can 
demonstrate (a) that they can use additional ceiling and (b) that additional ceiling can be obligated before the end of the federal fiscal year.  Having 
an inventory of projects on AC status allows the State to meet both conditions and capture additional federal funds. 

 Road Fund Cash Flow.  By law, all federal reimbursements to IDOT for spending are deposited into the Road Fund.  If the available balance in the 
Road Fund fell to levels that would jeopardize its ability to pay all of IDOT’s bills on time, it would be possible—provided there is sufficient 
unobligated ceiling and program apportionments—to convert one or more projects from AC status, thereby capturing all of the federal 
reimbursement associated with spending to date on that project/those projects and placing that money in the Road Fund in a very short time frame.  
The key to making this work is to have projects on AC status. 

 Subsequent Allocation of Discretionary Funds. As noted above, on rare occasions an allocation of funds from a discretionary program do not occur 
prior to the need to implement the project and the project is put on AC status by IDOT.  In those cases, once the allocation has occurred, the project 
is converted to Current Funded status. 

 

Advance Construction Projects 



FY 2021 – 2024 Transportation Improvement Program  Page 47     
 

An AC project application may only be approved if it is included in a state's transportation improvement program (23 U.S.C. 115(c)). The AC approval process 
includes the following steps: 

1. State identifies project(s) and requests AC designation. 
2. FHWA Division Office ensures state meets financial preconditions for AC. 
3. FHWA reviews and approves AC designation for project. Project agreement executed. 
4. State constructs project following Federal-aid requirements. State requests conversion to Federal-aid project full or partial and project agreement 

is modified. 
5. FHWA obligates Federal-aid funds per modified project agreement. 
6. State requests reimbursement for costs incurred full or partial as needed. 
7. FHWA reimburses Federal-aid share of costs of state. 
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AD 

MOD # 

TIP 
Year 

Project                        
Jurisdiction                              

Class 

Location Action/            
Comments 

Funding Source Total 
Cost 

Date On AC 
List 

Date Off AC 
List 

AM 4 
(FY2019-

2022 
TIP) 

2019 Archer Elevator Termini: Yucan to Fielding and Rotary 
Park to Greenbriar 

Construct three lane 
urban road with 
bike lanes and 
sidewalks 

STU (AC) $2,550,000   1/19/2019 9/17/2019 

ITEP $747,860 

City of Springfield Contract #   Springfield $1,900,000 

Minor Arterial TIP # 02-2019-06 $5,197,860 

AM 15 
(FY19-22 

TIP) 

2020 I-55 Termini: I-55: Lake Springfield Bridge to 
0.2 miles north of Southwind 
Road and I-72: Farmingdale 
Road Overhead to west of Old 
Chatham Road and 0.4 miles 
east of I-55 (N) to 0.5 miles 
east of Overpass Road (Inside 
Springfield MPO) 

Crack and joint 
sealing 

NHPP - 
State (AC) 

$142,000   11/18/2019 4/2/2020 

State Contract # 72L25 IDOT $16,000 

Interstate TIP # 04-2020-03 $158,000 

AM 3 
(FY20-23 

TIP) 

2020 I-29 Termini: 0.1 miles south of Cardinal Hill 
Road to 0.4 miles south of 
Braner Road south of 
Rochester  

Experimental 
preservation - (thin 
overlay), grinding, 
fog seal 

NHPP - 
State (AC) 

$680,000   1/3/2020 6/10/2020 

State Contract # 72L27 IDOT $170,000 

Other Principal 
Arterial 

TIP # 04-2020-05 $850,000 

AM 4 
(FY20-23 

TIP) 

2020 I-72 Termini: Over Wabash Avenue and 
Over Norfolk Southern RR 1.2 
miles east of Wabash Avenue 
Interchange in Springfield 

Bridge new deck, 
bridge repair, bridge 
approach roadway, 
and slopewall repair 

NHPP - 
State (AC) 

$6,750,000   2/28/2020   

State Contract # 72H51 IDOT $750,000 

Interstate TIP # 04-2019-01 $7,500,000 

AM 5 
(FY20-23 

TIP) 

2021 I-55 Termini: North of Glenarm Interchange 
to 0.2 miles south of Lake 
Springfield Bridge 

Standard overlay 
resurfacing, bridge 
repair, bridge joint 
replace/repair, and 
slopewall repair 

NHPP - 
State (AC) 

$17,010,000   3/3/2020   

State Contract # 72G46 IDOT $1,890,000 

Interstate TIP # 04-2021-02 $18,900,000 
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AD 
MOD # 

TIP 
Year 

Project                        
Jurisdiction                              

Class 

Location Action/            
Comments 

Funding Source Total 
Cost 

Date On AC 
List 

Date Off 
AC List 

AM 5 
(FY20-
23 TIP) 

2020 Heritage Route 66 
Trail - Williamsville to 
Sherman Trail 

Termini: 4.4 miles multi-use Interurban 
Trail from Conrey Street 
(Williamsville) to Sherman 
Road (Sherman) 

ROW acquisition, 
utility relocation, 
construction and 
construction 
engineering for a 
multi-use trail 
from Williamsville 
to Sherman along 
the abandoned 
Illinois Terminal 
Railroad (4.4 
miles) 

Sherman $401,885   4/30/2020   

Williamsville $401,885 

Sherman/Williamsville Contract #   ITEP (AC) $2,000,000 

Multi-use Trail TIP # 05-2011-01 $2,803,770 

AM 6 
(FY20-
23 TIP) 

2020 Pavement 
Management System 

Termini: County Highway 12 Construction County $460,000   6/11/2020   

Sangamon County Contract #   STR (AC) $1,840,000 

  TIP # 03-2019-03 $2,300,000 
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The TIP document must be fiscally constrained, meaning the projects listed in the first year of the program must have identified funding sources while the 
remaining years must be based upon funds believed to be reasonably available.  Jurisdictions continue to plan for, and pursue funding for high priority 
projects.  The illustrative projects listed in this section present information on these high priority projects in order to be eligible for funding opportunities. 

 The STU Prioritized Project List is comprised of projects awarded partial funding during the SATS 2018 STU call for projects. 

 The Other Illustrative Projects List contain projects in alphabetical order by jurisdiction.

Illustrative Projects 
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None 
 

 
Map #/Jurisdiction/Class Location Action/Comments Total Cost Anticipated 

Year 

Springfield 

1 Archer Elevator Termini: Wabash to 
Greenbriar 

Construction & construction 
engineering, 3 lane section, sidewalks, 
bike lanes 

    $6,000,000   

Springfield     

Minor Arterial      
    

2 Capitol Avenue Termini: 2nd Street to 5th 
Street 

Utility relocation, construction & 
construction engineering, for 
reconstruction, streetscape upgrade 

    $4,700,000   

Springfield     

Collector     
    

3 Chatham Road Termini: Westchester 
Boulevard to 
Woodside Road 

PE I, PE II, C & CE for road 
reconstruction as determined by PE, 
sidewalks, wide shoulders 

    $8,000,000   

Springfield     

Minor Arterial     
    

4 Spaulding Dam Termini: Along Spaulding 
Dam - East Lake 
Drive to Stevenson 
Drive 

PE I, PE II, C & CE for walkway     $300,000   

Springfield     

Minor Arterial     

    

5 Springfield Rail 
Improvements Project 

Termini: 10th & 19th Street 
Corridors 

Construction & construction 
engineering for planned grade 
separations 

    $280,000,000   

    

Springfield     

Various     
  

6 Stanford Avenue Termini: 6th Street to 11th 
Street  

PE I, PE II, ROW acquisition, utility 
relocation, construction & 
construction engineering for 
reconstruction, sidewalks, bike 
lanes/bike path 

    $3,500,000   

Springfield     

Minor Arterial     

 

ST-U Illustrative Projects 

Other Illustrative Projects 
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Map #/Jurisdiction/Class Location Action/Comments Total Cost Anticipated 
Year 

  

7 Lawrence & MacArthur Termini: Intersection Add left turn lanes, signal 
modification, sidewalks 

    $600,000   

Springfield     

Minor Arterial            
Principal Arterial 

    

    

8 Lawrence &Walnut Termini: Intersection Add left turn lanes, signal 
modification, sidewalks 

    $600,000   

Springfield     

Minor Arterial      
  

9 Lincoln Avenue Bridge Termini: Over Spring Creek, 
North of Camp 
Lincoln 

ROW acquisition, utility 
relocation, construction & 
construction engineering for 
bridge replacement 

Springfield / 
Springfield Rd 

$807,000 $4,035,000   

Springfield / Springfield 
Rd 

STR-Br $3,228,000 

Collector TIP # 02-2009-06     

Sangamon County 

10 Bradfordton Road Bridge 
(CH 17) 

Termini: Structure # 084-
3419 - Approx. 1 
mile south of IL 97 at 
Spring Creek 

Bridge widening & construction 
engineering, wide shoulders 

    $1,188,000   

County     

Minor Arterial TIP # 03-2009-02     
  

11 Cantrall Creek Road       
(CH 1)                      

Termini: Menard County Line 
to IL 29 

Lane widening, reconstruction to 
asphalt, construction 
engineering, wide shoulders 

    $3,240,000   

County     

Rural Major Collector TIP # 03-2011-03     
  

12 Cardinal Hill Road (CH 37)  
(New Construction) 

Termini: Buckhart Road (CH 
4) to Mechanicsburg 
Road (CH 12) 

Construction of 4-lane road, 
wide shoulders, construction 
engineering 

    $4,320,000   

County     

Minor Arterial TIP # 03-2012-05     
  

13 Cardinal Hill Road Bridge 
(CH 37) (New 
Construction)              

Termini: Sangamon River 
north of 
Mechanicsburg Road 
(CH 12) 

Bridge construction, wide 
shoulders, construction 
Engineering 

    $6,480,000   

County     

Minor Arterial TIP # 03-2012-04     
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Map #/Jurisdiction/Class Location Action/Comments Total Cost Anticipated 
Year 

  

14 MacArthur Boulevard 
Extension (New 
Construction) 

Termini: I-72 to Woodside Road Construction & construction 
engineering 

    $5,100,000   

County     

Major Arterial TIP #       

Illinois Department of Transportation - District 6 

15 I-55 
I-72 

Termini: I-55: Southwind Drive to 
N of IL 54/Sangamon Ave 
and I-72: IL 4 (Veterans 
Parkway) to I-55 

PE II Six Lane Study NHPP - State $28,000,000 $35,000,000   

State Contract #   IDOT $7,000,000 

Interstate TIP #       
  

16 I-55 Termini: 0.5 miles north of IL 54 / 
Sangamon Avenue in 
Springfield to 2.7 miles 
south of IL 123 in 
Williamsville 

Reconstruction, additional 
lanes, ramp repair, bridge 
new deck, bridge 
replacement,  bridge 
widening, construction 
engineering 

NHPP - State $112,830,000 $126,700,000 2025-2026 

State Contract #   IDOT $13,870,000 

Interstate TIP # 04-2011-06     
  

17 I-55 Bus 
(9th Street) 
(Peoria Road) 

Termini: I-55 BUS (9th 
Street/Peoria Road): 
Converse Avenue to 
Sangamon Avenue in 
Springfield 

Reconstruction, widening, 
land acquisition, utility 
adjustment, preliminary 
engineering, sidewalk ramp 
/ pedestrian improvements 

NHPP - State $16,000,000 $20,000,000   

State Contract #   IDOT $4,000,000 

Other Principal Arterial TIP #                

  

18 I-55 Bus Termini: 0.2 miles north of Dirksen 
Parkway in Springfield to 
0.3 miles north of Andrew 
Road in Sherman 

Designed overlay resurfacing NHPP - State $3,280,000 $4,100,000 2025-2026 

State Contract #   IDOT $820,000 

Other Principal Arterial TIP #       
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Map #/Jurisdiction/Class Location Action/Comments Total Cost Anticipated 
Year 

19 I-72 Termini: West of Old Chatham Road 
Overhead to east of 
MacArthur Boulevard 
Interchange in Springfield 

Designed overlay 
resurfacing 

NHPP - State $3,870,000 $4,300,000 2025-2026 

State Contract #   IDOT $430,000 

Interstate TIP #       
  

20 IL 4 
(Veterans Parkway) 

Termini: 0.2 miles north of 
Greenbriar Drive to south 
of Prairie Crossing Drive in 
Springfield 

Designed overlay 
resurfacing, 
bridge deck overlay 

NHPP - State $6,240,000 $7,800,000 2025-2026 

State Contract #   IDOT $1,560,000 

Other Principal Arterial TIP #       
  

21 IL 4 
(Veterans Parkway) 

Termini: At Lindbergh Boulevard in 
Springfield 

Intersection improvement, 
left turn lanes, sidewalk 
ramp / pedestrian 
improvements 

NHPP - State $3,200,000 $4,000,000   

State Contract # 72G50 IDOT $800,000 

Other Principal Arterial TIP #   Local TBD 

  

22 IL 4 Termini: 0.2 miles north of Mansion 
Road to north of Teal Drive 
in Chatham 

Resurfacing, sidewalk ramp 
/ pedestrian improvements 

NHPP - State $1,440,000 $1,800,000 2025-2026 

State Contract #   IDOT $360,000 

Other Principal Arterial TIP #       
  

23 IL 29 Termini: 0.2 miles south of Clear 
Lake Avenue to 0.1 miles 
south of South Grand 
Avenue in Springfield 

Designed overlay 
resurfacing 

NHPP - State $1,280,000 $1,600,000 2025-2026 

State Contract #   IDOT $320,000 

Other Principal Arterial TIP #       
  

24 IL 29 Termini: 0.2 miles southeast of 
Johns Street to 0.2 mile 
south of Cardinal Hill Road 

Designed overlay 
resurfacing, sidewalk ramp 
/ pedestrian improvements 

NHPP - State $640,000 $800,000 2025-2026 

State Contract #   IDOT $160,000 

Other Principal Arterial TIP #       
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Map #/Jurisdiction/Class Location Action/Comments Total Cost Anticipated 
Year 

25 IL 54 Termini: 0.1 miles west of Prairie 
School Road to north of 
Bissell Road in Springfield 

Designed overlay 
resurfacing, sidewalk ramp 
/ pedestrian improvements 

STP - State $2,560,000 $3,200,000 2025-2026 

State Contract #   IDOT $640,000 

Minor Arterial TIP #       
  

26 IL 54 Termini: At Main St in Spaulding Intersection reconstruction, 
left turn lanes, traffic signal 
installation, RR interconnect  

STP - State $1,600,000 $2,000,000 2025-2026 

State Contract # 72F55 IDOT $400,000 

Minor Arterial TIP #       

  

27 Alpha Road Termini: Curran Road to IL 4 Reconstruction, new 
culvert, drainage 

    $2,000,000   

State Contract # 72G26 IDOT $2,000,000 

Local Road or Street TIP #       
  

28 Dirksen Parkway Termini: 0.1 miles north of 
Stevenson Drive to 0.1 
miles south of South Grand 
Avenue in Springfield 

Designed overlay 
resurfacing, sidewalk ramp 
/ pedestrian improvements 

NHPP - State $2,640,000 $3,300,000 2025-2026 

State Contract # TBD IDOT $660,000 

Other Principal Arterial TIP # 04-2021-01     
  

29 MacArthur Boulevard Termini: Wabash Ave / Standford 
Ave to S Grand Ave in 
Springfield 

Reconstruction, traffic 
signal installation, sidewalk 
ramp / pedestrian 
improvements, construction 
engineering 

NHPP - State $12,800,000 $16,000,000 2025-2026 

State Contract # 72L53 IDOT $3,200,000 

Other Principal Arterial TIP # 04-2020-07     
  

30 Stevenson Drive 
East Lake Shore Drive 
Dirksen Parkway 

Termini: Stevenson Drive: 0.1 miles 
east of I-55 BUS (6th 
Street) to I-55; East Lake 
Shore Drive: I-55 to 0.3 
miles east; Dirksen 
Parkway: Stevenson Drive 
to 0.1 miles north (All in 
Springfield) 

Designed overlay 
resurfacing, sidewalk ramp 
/ pedestrian improvements 

NHPP - State $4,560,000 $5,700,000 2025-2026 

State Contract # 72K02 IDOT $1,140,000 

Other Principal Arterial TIP # 04-2019-02     

Total Other Illustrative Projects $566,363,000 
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In 2012, MAP-21 directed the United States Department of Transportation (USDOT) to establish performance measures to increase the accountability and 

transparency of the federal highway and transit programs and improve project decision making through performance-based planning and programming.  After 

national performance measures were established, the state departments of transportation (DOTs) and transit providers must:  

 Establish performance targets that reflect the national measures, 

 Report on progress towards achieving those targets,  

 Develop performance-based plans for safety and asset management, and  

 Implement a performance-based approach to planning and programming.  

The FAST Act of 2015 continues the performance management and performance-based planning and programming introduced by MAP-21 with minor changes. As 

part of performance management, recipients of federal-aid highway funds will make transportation investments to achieve performance targets that make progress 

toward national goals. 

In a series of rulemakings, FHWA and FTA have established national performance measures in areas such as safety, pavement and bridge conditions, travel time 

reliability, and transit asset management. The Final Rule on Statewide and Nonmetropolitan Transportation Planning and Metropolitan Transportation Planning 

(May 27, 2016) established the requirement that states, MPOs, and transit providers use performance measures to document expectations for future performance.  

Each provider will have one year after the final rulemaking to establish performance targets for each set of performance measures. MPOs are required to establish 

performance targets within 180 days after the state or transit provider has established performance targets. MPOs may select to support the state target or adopt 

their own.   

The United States Department of Transportation (USDOT) has published the following rulemakings which establish national performance measures for which state 

DOTs, transit providers, and MPOs must establish performance targets:  

 Safety Performance Management Final Rule,  

 Pavement and Bridge Condition Performance Management Final Rule, 

 Travel Time Reliability Final Rule, and 

 Transit Asset Management (TAM) Final Rule. 

Pursuant with rulemakings, IDOT and each MPO must publish a System Performance Report for applicable performance measures in their respective statewide and 

metropolitan transportation plans and programs. The System Performance Report presents the condition and performance of the transportation system for 

required performance measures. It documents performance targets and the progress achieved in meeting the targets in comparison with previous reports. Under 

the FHWA and FTA Planning Rules, the System Performance Report for the SATS MPA is included for the required Safety (PM1), Bridge and Pavement Condition 

(PM2), Travel Time Reliability (PM3), and Transit Asset Management (TAM) performance measures and targets. 

Performance Measures 
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PM 1: Safety 

Safety performance measures (PM1) were established to reduce fatalities and serious injuries on all public roadways to support the Highway Safety 

Improvement Program (HSIP).  Safety data is obtained through reports submitted by law enforcement officials and motorists following a crash. IDOT utilizes 

this information for several critical services including, crash data analyses, safety program design, and roadway engineering design. The five safety 

performance measures evaluate fatalities and serious injuries on all public roads: 

 Total number of fatalities, 

 Fatality rate per 100 million vehicle miles traveled (HMVMT), 

 Total number of serious injuries, 

 Serious injury rate per HMVMT, and 

 Total number of non-motorized fatalities and serious injuries. 

Each of the above safety performance measures are calculated using a five-year rolling average to smooth out irregularities (peaks and valleys) to more 
easily recognize an overall trend. Safety performance targets are provided annually by the States to FHWA for each safety performance measure.  

As depicted in the table above the number of vehicle miles travelled in the MPA, utilized in determining fatality and serious injury rates, have been 
declining since 2016. While the rolling averages vary slightly between reporting periods, the number of crashes in the required reporting areas saw an 
increase in all categories.  Safety continues to be the primary focus of projects in the MPA. 

Twenty projects, many of which will be completed in phases over multiple years, are anticipated to improve safety within the MPA.  These projects include 
a road diet, left turn lanes, additional lanes, pedalcycle and pedestrian accommodations, and intersection improvements.   

The maps on the following pages depict the sites of fatal, serious injury, and non-motorized crashes in the MPA.

Safety Data for the Reporting Periods of 2013 - 2018 

Year HMVMT 
(Hundred 

Million 
Vehicle Miles 

Travelled) 

Fatalities Serious Injuries Non-Motorized Fatalities and Serious 
Injuries 

Annual 
#  

# per 5-Year 
Rolling 

Average  

5-Year 
Average 

Rate 

% Change 
Rate from 
Previous 
Period 

Annual 
#  

# per 5-Year 
Rolling 

Average  

5-Year 
Average 

Rate 

% Change 
Rate from 
Previous 
Period 

Annual 
# 

# per 5-Year 
Rolling 

Average  

% Change in 
Rolling 

Average from 
Previous 
Period 

2013 14.734 15 14.2 0.966 9.06% 211 237.0 16.103 -1.84% 24 27.0 -0.74% 

2014 15.423 16 14.2 0.957 -0.94% 247 238.2 16.043 -0.37% 18 25.2 -6.67% 

2015 15.223 10 14.2 0.954 -0.29% 273 241.0 16.156 0.70% 22 24.0 -4.76% 

2016 15.504 15 14.4 0.956 0.21% 256 245.0 16.230 0.46% 18 22.2 -7.50% 

2017 15.462 12 13.6 0.891 -6.79% 236 244.6 16.009 -1.36% 27 21.8 -1.80% 

2018 15.446 17 14.0 0.908 1.85% 248 252.0 16.356 2.17% 30 23.0 5.50% 
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PM 2: Pavement and Bridge Conditions 

The FHWA published the Pavement and Bridge Condition Performance Management Final Rule which established performance measures to address the 

conditions of pavement and bridges on both interstate and non-interstate roadways on the National Highway System (NHS).  It is important to note that 

roadways and structures on the NHS account for only 12.9 percent of roadways and 42.7 percent of bridges in the MPA.  This second performance measure 

rule (PM2) established six performance measures:  

 Percent of Interstate pavements in good condition,  

 Percent of Interstate pavements in poor condition, 

 Percent of non-Interstate NHS pavements in good condition, 

 Percent of non-Interstate NHS pavements in poor condition, 

 Percent of NHS bridges by deck area classified as in good condition, and  

 Percent of NHS bridges by deck area classified as in poor condition. 

Pavement 

The pavement condition measures represent the percentage of lane-miles on the 

interstate or non-interstate NHS that are in good condition or poor condition. FHWA 

established metrics to assess pavement condition: International Roughness Index (IRI), 

cracking percent, rutting, and faulting. For each metric, a threshold is used to establish 

good, fair, or poor condition (table, top right).  The overall section condition (table, bottom 

right) is assessed using these metrics and thresholds. A pavement section is in good 

condition if three metric ratings are good, and in poor condition, if two or more metric 

ratings are poor. Pavement sections that are not good or poor are considered fair. The 

pavement condition measures are expressed as a percentage of all applicable roads in 

good or poor condition. Pavement in good condition suggests that no major investment is 

needed. Pavement in poor condition suggests major reconstruction investment is needed 

due to either ride quality or a structural deficiency. 

 

Pavement Condition Thresholds 

Rating  Good Fair Poor 

IRI (inches per mile) <95.00 95-170 >170.00 

Rutting (inches) <0.20 0.20 - 0.40 >0.40 

Faulting (inches) <0.10 0.10 - 0.15 >0.15 

Cracking (percent) 

  15-20 (asphalt) >20 (asphalt) 

<5% 5 - 15 (JCP1) >15 (JCP1) 

  5 - 10 (CRCP2) >10 (CRCP2) 
1 JCP- Jointed concrete pavement 

2CRCP- Continuously reinforced concrete pavement 

Pavement Rating by Type 

Overall 
Section 

Condition 
Rating 

Pavement Type 

Asphalt and Jointed Concrete 
Continuous 

Concrete 

3 metric ratings (IRI, cracking, 
and rutting/faulting) 

2 metric ratings 
(IRI/cracking) 

Good All three metrics rated "Good" 
Both metrics rated 

"Good" 

Poor 
Two or more matrics rated 

"Poor" 
Both metrics rated 

"Poor" 

Fair All other combinations 
All other 

combinations 
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Interstate Pavement Conditions in the SATS MPA 

Year Good Fair Poor Total 

# Miles Percent # Miles Percent # Miles Percent # Miles Percent 

2017 28.529 78.62% 7.657 21.10% 0.103 0.28% 36.289 100% 

2018 27.134 71.48% 10.830 28.52% 0.000 0.00% 37.964 100% 

2019 29.518 78.57% 8.048 21.43% 0.000 0.00% 37.566 100% 

  

 

 

78.62%

71.48%

78.57%

21.10%

28.52%

21.43%

1.80%

1.82%

0.00%

2017

2018

2019

Non-Interstate NHS Pavement Conditions in the SATS MPA 

Year Good Fair Poor Total 

# Miles Percent # Miles Percent # Miles Percent # Miles Percent 

2017 22.979 28.72% 46.402 57.99% 10.630 13.29% 80.011 100% 

2018 22.217 29.82% 43.550 58.46% 8.733 11.72% 74.500 100% 

2019 19.677 26.05% 45.277 60.24% 10.202 13.57% 75.156 100% 

  

28.72%

29.82%

26.05%

57.99%

58.46%

60.24%

13.29%

11.72%

13.57%

2017

2018

2019
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Bridges 

The bridge condition performance measures address the percentage of bridges, by deck area, on 
the NHS that are in good condition or poor condition. The condition of each bridge is evaluated by 
assessing four bridge components (table, right): deck, superstructure, substructure, and culverts. 
FHWA created a metric rating threshold for each component to establish good, fair, or poor 
condition. Every structure on the NHS is evaluated using these component ratings. If the lowest 
rating of the four metrics is greater than or equal to seven, the structure is classified as good. If the 
lowest rating is less than or equal to four, the structure is classified as poor. If the lowest rating is 
five or six, it is classified as fair. To determine the percent of bridges in good or in poor condition, 
the sum of the total deck area of good or poor NHS bridges is divided by the total deck area of bridges carrying the NHS. Deck area is computed using 
structure length and either deck width or approach roadway width. Good condition suggests that no major investment is needed. Bridges in poor condition 
are safe to drive on; however, they are nearing a point where substantial reconstruction or replacement is needed. 

While the MPA currently has no bridges on NHS roadways in “poor” condition, ten bridge projects are planned to improve or maintain their current condition 
(table below).  The map on the following page indicates bridge conditions for the last reporting period of 2019. 

Bridge Conditions on NHS Roadways in the SATS MPA 

Year 
Good Fair Poor Total 

# Bridges Square Feet Percent # Bridges Square Feet Percent # Bridges Square Feet Percent # Bridges Square Feet Percent 

2015 30 330,561 28.88% 43 753,932 65.87% 4 60,037 5.25% 77 1,144,530 100% 

2016 33 373,517 32.63% 39 693,203 60.57% 5 77,810 6.80% 77 1,144,530 100% 

2017 32 337,111 29.45% 43 786,822 68.75% 2 20,597 1.80% 77 1,144,530 100% 

2018 34 355,936 31.40% 43 756,927 66.78% 2 20,595 1.82% 79 1,133,458 100% 

2019 36 380,788 33.60% 43 752,670 66.40% 0   0.00% 79 1,133,458 100% 

  

 

28.88%

32.63%

29.45%

31.40%

33.60%

65.87%

60.57%

68.75%

66.78%

66.40%

5.25%

6.80%

1.80%

1.82%

0.00%

2015

2016

2017

2018

2019

Bridge Condition Thresholds 

NBI Rating Scale Good Fair Poor 

(0 to 9) 9  8  7    6  5    4  3  2  1  0 

Deck 

7 or more 5 or 6 4 or less Superstructure 

Substructure 

Culvert 7 or more 5 or 6 4 or less 
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Bridge Map 
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PM 3: Travel Time Reliability 

The FHWA published the Travel Time Reliability Final Rule which established performance measures to evaluate the performance of the NHS and freight 

movement on the Interstate System, effective May 20, 2017. This performance measure rule established three performance measures (PM3): 

 NHS System Performance 

o Percent of person-miles on the Interstate System that are reliable. 

o Percent of person-miles on the non-Interstate NHS that is reliable. 

 Freight Movement on the Interstate 

o Truck Travel Time Reliability Index (TTTR). 

The two system performance measures assess the reliability of travel times on the interstate or non-Interstate NHS system. Travelers often have to build in 

a buffer to account for variabilities caused by road construction, weather, accidents, heavier traffic, and other incidents. Travel time reliability measures the 

extent of these unexpected delays compared to the free-flow and average travel times. The performance metric used to calculate reliability is the Level of 

Travel Time Reliability (LOTTR). A segment is deemed to be reliable if its LOTTR is less than 1.5 during all four time periods. If one or more time periods have 

a LOTTR of 1.5 or above, that segment is unreliable. The measures are expressed as the percent of person-miles traveled on the interstate or non-interstate 

NHS system that are reliable. Person-miles considers the number of people traveling in buses, cars, and trucks over these roadway segments.  

Truck travel time reliability considers factors that are unique to the freight industry, such as the use of the system during all hours of the day and the need 
to consider more extreme impacts on the system in planning for on-time arrivals.  The efficient movement of freight is vital to the Nation's economy.  Slow 
and unreliable travel results in diminished productivity and results in reduced efficiency, increased fuel costs and reducing drivers' available hours for service. 

Data for these measures is provided by FHWA through the National Performance Management Research Data Set (NPMRDS). Since February 2017, speed 

and travel time data from INRIX has been used for the NPMRDS, which is hosted by the University of Maryland Center for Advanced Transportation 

Technology Laboratory (CATT Lab). States and MPOs can access the raw data at no cost. CATT Lab has also developed a MAP-21 tool to assist States and 

MPOs in calculating PM3 measures. This tool is available through a pooled fund effort led by the American Association of State Highway and Transportation 

Officials (AASHTO). 

Several large-scale projects along interstates I-55 and I-72 are anticipated to improve the flow of freight and non-commercial vehicles.  Travel time reliability 

is also expected to improve with intersection improvements on non-NHS roadways. 

The table below provides information regarding travel time reliability performance metrics for the years 2017 through 2019.  The maps on the following 

pages provide an overview of performance in each of the required categories for 2019. 

Travel Time Reliability 2017 - 2019 

Performance Measure 2017 2018 2019 

Percent of person-miles traveled on the interstate that are reliable 100.0% 100.0% 100.0% 

Percent of person-miles traveled on the non-interstate NHS that are reliable 87.9% 89.2% 90.0% 

Truck Travel Time Reliability Index 1.11 1.13 1.13 
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2019 Travel Time Reliability 

Non-Interstate NHS Interstate Interstate Truck 

 
  

 

Level of Reliability by Month 
Red denotes months in which travel time reliability was under 90 percent. 
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Transit Asset Management 

Transit asset management (TAM) is the strategic and systematic practice of procuring, operating, inspecting, maintaining, rehabilitating, and replacing 

transit capital assets to manage their performance, risks, and costs over their life cycles to provide safe, cost-effective, and reliable public transportation. 

Transit asset management differs from the other performance areas in that data is provided by the individual public transit providers directly to IDOT and 

the MPO. SMTD and SMART are classified as Tier II providers, recipients of federal funding that own, operate, or manage one hundred (100) or fewer 

vehicles in revenue service during peak regular service across all non-rail fixed route modes or in any one non-fixed route mode. As a result, like the MPO, 

transit providers may choose to have their own TAM plan or participate in IDOT’s group TAM plan with other Tier II providers. Both SMTD and SMART 

have elected to participate in the group plan. 

SATS supports the decision of our transit providers and has elected to support the Tier II provider targets. 

Transit asset management performance measures have three major categories: 

 Facilities; 

 Revenue vehicles; and, 

 Equipment. 

Facilities must be assessed at least every three years using the Transit Economic Requirements Scale (TERM).  The overall condition of facilities includes 

inspection of components such as the site, substructure, interior, conveyance, plumbing, heating and air conditioning, electrical, fire protection, and 

equipment.  The resulting rank ranges from one to five.  Facilities scoring three and below are deemed to be in poor condition. 

Vehicles are rated using the Useful Life Benchmark (ULB).  The ULB is an acceptable period of use in service for a particular vehicle. 

The table on the following page provides data for the State, SMTD, and SMART performance targets 
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Transit Asset Management Performance Summary, 2018 and 2019 
Agency FTA Vehicle 

Type 
ULB in 
years 

FY 2018 Target for end of 
FY19 

FY 2019 Agency 
Target for 

end of 
FY20 

# of Vehicles 
At/Beyond 

ULB 

Total 
Vehicles 

% Vehicles 
At/Beyond 

ULB 

Agency Statewide # of Vehicles 
At/ Beyond 

ULB 

Total 
Vehicles 

% Vehicles At/ 
Beyond ULB 

Revenue Vehicles 

SMTD 

Minibus/ 
Cutaway 10/12 

0 5 0% 0% 48% 
4 34 12% 0% 

Van/ Cutaway 4 30 13% 13% 52% 

Bus/ Cutaway 12/10 4 51 8% 8% 30% 0 51 0% 0% 

SMART 

Minivan 5 4 9 44% 44% 67% 4 9 44% 44% 

Minibus/ 
Cutaway 

9/10 0 1 0% 

0% 

48% 

0 4 0% 0% Van 7/10 0 4 0% 
52% 

Van 8/10 0 1 0% 

Non-Revenue Vehicles/Equipment 

SMTD 

Automobile 5/10 1 3 33% 33% 46% 1 3 33% 33% 

Other rubber-
tired 
equipment 
(including van 
and minivan) 

5 2 5 40% 40% 57% 5 8 63% 63% 

SMART None   

Agency FTA Facility Type FY 2018 Target for end of 
FY19 

FY 2019 Agency 
Target for 

end of 
FY20 

Facilities 
Rated Below 

3 

Total 
Facilities 

% Rated 
Below 3 

Agency Statewide 
Facilities 

Rated Below 
3 

Total 
Facilities 

% Rated Below 3 

Facilities 

SMTD Admin/Maintenance 3 
9 33% 33% 

17% 2 8 
25% 25% 

  Passenger/Parking 0 11% 0 5 

SMART None   
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Projects in the TIP are consistent with the 2045 Long Range Transportation Plan (LRTP). The TIP is one of two short-term plans prepared each year that 
document the activities and projects that will be carried out to accomplish the goals of the Long Range Plan.  

 
The following tables contain the Short Term Project Lists of the 2045 LRTP. The lists include projects anticipated to begin within the first five years of the 
LRTP (2020 – 2024). The maps beginning on page 82 show the status of projects in relation to implementation of the 2045 LRTP. 

 

 

Long Range Transportation Plan 
Project Status & Maps 
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1  Adams Street: 10th Street 
Corridor/planned rail consolidation 

Crossing to be closed Springfield -     X     Future 

2 10 1/2 Street at Ash Street: 10th Street 
Corridor/planned rail consolidation 

Road to be closed Springfield -     X     Completed 

3 10 1/2 Street at Laurel Street: 10th 
Street Corridor/planned rail 
consolidation 

Road to be closed Springfield -     X     Completed 

4 10th Street at North Grand Avenue: 10th 
Street Corridor/planned rail 
consolidation 

Road to be closed Springfield -     X     Future 

5 11th Street and Ash Street Traffic signal removal and 
replacement 

Springfield $250,000 X         Pending 

6 11th Street and Laurel Street Traffic signal removal and 
replacement 

Springfield $250,000 X         Pending 

7 5th & 6th Street underpasses (Usable 
Segment IV - Ash Street to Stanford 
Avenue) 

PE, ROW, utility relocation, C 
& CE for bridge replacement 

Springfield $50,000,000     X     In-
progress 

8 8th Street bridge at Spring Creek .3 mi 
north of Veteran's Parkway  

Bridge replacement Springfield $1,000,000   X       Pending 

Construction engineering $120,000   X       

9 9th Street at Ash Street: 10th Street 
Corridor/planned rail consolidation 

Road to be closed Springfield -     X     Future 

N/A Annual Pavement Management System Preliminary engineering County $160,000 X         Pending 

N/A Annual Sidewalk Maintenance Program Replace/construct PCC 
sidewalks & sidewalk ramps 

Springfield $5,000,000         X Pending 

N/A Annual Street & Road Maintenance 
Program 

Mill and overlay; partial 
replacement of curb & gutter, 
sidewalk & ramps 

Springfield $35,000,000 X       X Pending 

N/A Annual Street & Road Maintenance 
Program 

Oil & chip seal; crack seal; 
concrete patch; asphalt patch; 
brick patch; salt 

Springfield $25,000,000 X         Pending 

N/A Annual Traffic Maintenance Program Signal maintenance; striping Springfield $2,500,000 X         Pending 

10 Archer Elevator Road: Yucan to Fielding 
& Rotary Park to Greenbriar 

Construct urban three lane 
road with bike lanes and 
sidewalks 

Springfield $5,197,860 X     X X In-
progress 
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N/A Black Diamond Road (CH 28) Bridge: 

structures south of Pawnee #084-0300 
1.4 miles north of Divernon Road and 
#84-3034 .5 mile south of Divernon Road 

Bridge replacement County $2,000,000   X       Pending 

11 Bradfordton Road (CH 17): Pajim Lane to 
Old Jacksonville Road 

Additional lanes County $1,882,000 X         Future 

12 Bradfordton Road (CH 17): Washington 
Street to Pajim Lane 

Reconstruction County $3,118,000 X         Future 

N/A Brittin Road: North of Andrew Road Culvert replacement County $250,000 X X       Pending 

13 Browning Road Bridge (CH 59): at Spring 
Creek 

Bridge replacement County $1,500,000   X       Pending 

N/A Burnstine Road - east of Smith Road Bridge replacement County $250,000   X       Pending 

14 Cardinal Hill Road (CH 37): 1.2 mile south 
of IL 29 to .3 mile north of St. Hilaire 
Road and New City Road to Christian 
County Line 

Cold in-place recycling, cape 
seal 

County $1,400,000 X         Future 

15 Cardinal Hill Road (CH 37): FAS 627 from 
1.5 miles north of IL 104 to CH 40 

Construction County $325,000 X         Pending 

N/A Cardinal Hill Road: 1.5 miles north of CH 
40 (New City Road) 

Deck replacement County $2,000,000   X       Pending 

N/A CH 12: pavement management Construction County $2,300,000 X         Completed 

N/A CH 15, 37, 43: pavement management Construction County $145,000 X         Future 

N/A CH 8: pavement management Construction County $125,000 X         Future 

16 Chatham Road/Bruns Lane:  Veterans 
Parkway to Wabash Avenue 

MFT Overlay, ADA 
improvements 

Springfield,               
Leland Grove 

$5,000,000 X       X Future 

17 Churchill Road Bridge - over the Old 
Jacksonville branch, south of Jefferson 
Street 

Bridge replacement Springfield $1,150,000   X       Pending 

Construction engineering $120,000 Pending 

18 Cockrell Lane: Ogden to Great Northern PE - overlay and widening, 
sidewalks, bike lanes 

Springfield $315,000 X     X X Completed 

19 Dirksen Parkway: Peoria Road to north of 
Northfield Drive 

Resurfacing, sidewalk ramp/ 
pedestrian improvements 

IDOT - District 6 $2,700,000 X       X Pending 
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20 Dirksen Parkway: Stevenson Drive to 

South Grand Avenue in Springfield 
Designed overlay, ADA 
improvements 

IDOT - District 6 $2,400,000 X       X Future 

21 Division Street at rail corridor: 10th 
Street Corridor/planned rail 
consolidation 

Road to be closed Springfield -     X     Future 

N/A Downtown signal modernization project 
- Phase 1 

Conversion of 4th and Adams 
Streets to two way, upgrading 
signals, including APS, new 
ATCMS system 

Springfield $4,240,000 X         Pending 

22 Drawbridge Road Bridge - over the Old 
Jacksonville branch, south of Wabash 
Avenue 

Construction engineering  Springfield $80,000   X       Pending 

Bridge replacement $750,000 

23 East Lake Shore Dr. (west of Hunt Road 
to 0.6 mile north of Chatham Road) 

Standard overlay resurfacing IDOT - District 6 $775,000 X         In-
progress 

24 Enterprise Street: 10th Street 
Corridor/planned rail consolidation 

Crossing to be closed Springfield -     X     Future 

25 Greenbriar Drive:  Lenhart Road to 
Bradfordton Road 

New construction, sidewalks Private 
Developer 

$1,566,000 X       X Future 

26 Greenbriar Drive:  West Road to Koke 
Mill Road 

New construction, sidewalks Private 
Developer 

$1,670,000 X       X Future 

27 Hedley Road Upgrade: Koke Mill to 
West White Oaks Drive 

PE I, PE II (widening, 
intersection reconstruction) 

Springfield $200,000 X     X X Future 

Designed overlay, widening 
existing pavement, shared use 
path, intersection 
improvements at West White 
Oaks and Hedley, and West 
White Oaks on south side of 
Wabash 

$2,250,000 

28 Hedley Road: Lenhart Road to  Archer 
Elevator Road 

New construction Private 
Developer 

$1,272,000 X       X Future 

29 Hilltop Road:  IL-29 to Rochester Road Reconstruction, add 2 lanes, 
sidewalks 

Springfield $5,220,000 X       X Pending 
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30 I-55 BUS, 5th Street, 6th Street, Stanford 

Avenue: .1 mile north of Stevenson Drive 
to .1 mile north of Stanford Avenue 

Additional lanes IDOT - District 6 $800,000 X       X Pending 

Construction engineering $200,000 Pending 

Land acquisition $2,000,000 Pending 

Reconstruction, intersection 
improvement, turning lanes, 
sidewalks 

$12,000,000 Pending 

Utility adjustment $500,000           Pending 

31 I-55 BUS, 5th Street, 6th Street, 5th 
Street: Spruce to north of Stanford 
Avenue; 6th Street: north of Stanford 
Avenue to Myrtle Street 

Resurfacing, sidewalk ramp/ 
pedestrian improvements 

IDOT - District 6 $3,800,000 X       X Future 

32 I-55 BUS, 6th Street, Stevenson Drive: I-
72 to .1 mile north of Stevenson Drive 

Additional lanes, turning lanes IDOT - District 6 $6,000,000 X       X Pending 

Construction engineering $1,900,000 Pending 

Land acquisition $4,300,000 Pending 

Reconstruction, intersection 
improvement, turning lanes, 
sidewalks 

$19,000,000 Pending 

Utility adjustment $1,000,000 Pending 

33 I-55, I-72, US 36: Under Cook Street Bridge new deck IDOT - District 6 $1,600,000   X       Pending 

34 I-55, I-72, US 36: Under West Lake Shore 
Drive 

Bridge new deck IDOT - District 6 $1,600,000   X       Pending 

35 I-55: .5 mile north of IL 54/Sangamon 
Avenue to 2.7 miles south of IL 123 in 
Williamsville 

Land acquisition IDOT - District 6 $900,000 X         Pending 

PE II (Phase II) $6,000,000 Pending 

Utility adjustment $450,000 Pending 

36 I-55: Lake Springfield Bridge to 0.2 mile 
north of Southwind Road; I-72: 
Farmingdale Road to west of Old 
Chatham Road; 0.4 mile east of I-55 
north to 0.5 mile east of Overpass Road 
(inside Springfield MPO) 

Crack & joint sealing IDOT - District 6 $158,000 X         Completed 

37 I-55: north of Glenarm Interchange to 
0.2 mile south of Lake Springfield Bridge 

Standard overlay resurfacing, 
bridge repair, bridge joint 
replace/repair, slopewall repair 

IDOT - District 6 $18,900,000   X       In-
progress 
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38 I-55: over Illinois Central RR south of 

Springfield 
Bridge new deck IDOT - District 6 $7,000,000   X       Pending 

39 I-55: Sangamon River bridges 2.3 miles 
north of Springfield 

Bridge deck overlay IDOT - District 6 $4,000,000   X       Completed 

40 I-55: Under Bissell Road 1 mile north of 
Sangamon Avenue / IL 54 

Bridge new deck IDOT - District 6 $3,300,000   X       Pending 

N/A I-55: various structures in the 
Springfield MPO area 

Bridge painting IDOT - District 6 $620,000   X       In-
progress 

41 I-72 over Wabash Avenue & Norfolk 
Southern RR 1.2 miles east of the 
Wabash Ave. Interchange 

New bridge deck, bridge repair, 
bridge approach roadway, 
slopewall repair 

IDOT - District 6 $7,500,000   X       In-
progress 

42 IL 29, Dirksen Parkway: .2 mile south of 
Clear Lake Avenue to .1 mile south of 
South Grand Avenue 

Designed overlay IDOT - District 6 $1,520,000 X         Future 

43 IL 29, Sangamon Avenue (at Dirksen 
Parkway in Springfield) 

Intersection reconstruction, 
left turn lanes 

IDOT - District 6 $16,000,000 X         Pending 

Land acquisition $2,500,000 Pending 

PE I, PE II, for intersection 
reconstruction 

$1,500,000 Completed 

Utility adjustment $1,250,000 Pending 

44 IL 29: .1 mile south of Cardinal Hill Road 
to 0.4 mile south of Braner Road south 
of Rochester 

Experimental preservation - 
(thin overlay), grinding, fog seal 

IDOT - District 6 $850,000 X         Completed 

45 IL 54: at Main Street in Spaulding Land acquisition IDOT - District 6 $100,000 X         Pending 

46 IL 97, IL 125: .5 mile west of IL 97/125 
junction to Covered Bridge Road 

Additional lanes, bridge (new) IDOT - District 6 $13,000,000 X X       Future 

Archaeological survey $100,000 Future 

Construction engineering $1,000,000 Future 

Land acquisition $4,700,000 Future 

Reconstruction, bridge 
replacement, intersection 
reconstruction, bridge (new) 

$19,000,000 Future 

Utility adjustment $2,150,000 Future 
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47 IL 97, Jefferson Street: Covered Bridge 

Road to .1 mile west of IL 4 
Additional lanes IDOT - District 6 $13,000,000 X X     X Pending 

Archaeological survey $150,000 Pending 

Construction engineering $2,500,000 Pending 

Land acquisition $5,400,000 Pending 

Reconstruction, bridge 
removal/demolition, 
pedestrian overpass 

$23,000,000 Pending 

Utility adjustment $2,500,000 Pending 

48 Iron Bridge Road (CH 22): Underpass at 
Union Pacific Railroad  

Construction & construction 
engineering 

County $10,918,955     X     Pending 

N/A Irwin Bridge Road - east of Smith Road Bridge replacement County $900,000   X       Pending 

49 Jackson Street: 10th Street 
Corridor/planned rail consolidation 

Crossing to be closed Springfield -     X     Future 

50 Koke Mill Road - Old Jacksonville Road to 
Washington Street 

PE, overlay and widening, 
sidewalks, bike lanes 

Springfield $6,000,000 X     X X Pending 

51 Lawrence Avenue Intersections:  at 
MacArthur Boulevard and Walnut Street 

Intersection improvements 
including adding a left turn 
lane, widening, sidewalk and 
ADA improvements, and traffic 
signal upgrades 

Springfield $1,500,000 X       X Future 

52 Lenhart Road: Iles Avenue to Bunker Hill 
Road 

Cold in-place recycling with 
overlay, add lane, bike lanes, 
sidewalks 

Springfield,             
Private 

Developer 

$1,000,000 X     X X Future 

N/A Lynn Road: at Thompson Road Culvert replacement County $225,000   X       Pending 

53 MacArthur Boulevard (Wabash Avenue / 
Stanford Avenue to South Grand Avenue 
in Springfield) 

Land acquisition IDOT - District 6 $11,000,000 X         Pending 

PE I, PE II, for reconstruction  IDOT - District 6 $2,500,000 Pending 

Utility adjustment IDOT - District 6 $1,000,000 Pending 

54 Madison & Jefferson Streets 
Underpasses (Usable Segment III) 

PE, ROW, utility relocation, C & 
CE for bridge replacement 

Springfield $50,000,000     X     Pending 

N/A McQueen Road: north of Booth Road Bridge replacement County $600,000   X       Pending 

55 Mechanicsburg Road (CH 12): I-72 Ramp 
(eastbound) to west of Sangamon River 
Bridge 

Reconstruction County $2,300,000 X         Future 
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N/A Mechanicsburg-Illiopolis at Mt. Auburn 

Road: intersection of CH 33 and CH 57 
Safety lighting County $56,000 X         Pending 

56 Miller Street: 10th Street 
Corridor/planned rail consolidation 

Crossing to be closed Springfield -     X     Future 

57 New traffic signals:  Koke Mill Road and 
Greenbriar Drive intersection 

New traffic signals at the 
intersection of Koke Mill Road 
and Greenbriar Drive, including 
fiber optic interconnect 

Springfield $350,000 X         Future 

58 North Grand Avenue underpass & UPRR 
tracks (Usable Segment VI) 

PE, ROW, utility relocation, C & 
CE for bridge replacement 

Springfield $66,000,000     X     Future 

59 Oak Crest Road -east of Overpass Road Culvert replacement County $250,000   X       In-
progress 

60 Oak Crest Road over Sangamon River - 
bridge over Sangamon River with 
approach work 

Major bridge replacement County $2,600,000   X       Pending 

61 Old Jacksonville Road: east of McKibben 
Lane to .2 mile east of Bradfordton 
Road; Bradfordton Road: north of Old 
Jacksonville Road to .1 mile south 

Additional lanes County $2,900,000 X         Future 

62 Old Jacksonville Road: existing 
Bradfordton Road to proposed 
Bradfordton Road 

Widening to 5 lanes, 
reconstruction, construction 
engineering 

County $3,500,000 X         Future 

63 Princeton Avenue at 6th Street: 10th 
Street Corridor/planned rail 
consolidation 

Road to be closed Springfield -     X     Completed 

64 Reservoir Street at rail corridor: 10th 
Street Corridor/planned rail 
consolidation 

Road to be closed Springfield -     X     Future 

65 Reynolds Street: 10th Street 
Corridor/planned rail consolidation 

Crossing to be closed Springfield -     X     Future 

N/A Salisbury Road: .05 mile west of Richland 
Road 

Culvert extension County $325,000   X       Future 

66 Sangamon County Transportation Center 
and parking garage 

Construction and construction 
engineering 

County $68,000,000     X     Future 
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67 Sangamon Valley Trail - Centennial 
Park, Bunker Hill Road to Auburn Road 

Phase I study County $696,000       X X Completed 

N/A Sangamon-Morgan County Line Road: 
south of St. Mary's Road: bridge 
replacement 

Bridge replacement County $250,000   X       Pending 

68 South Grand Avenue and Cook Street 
underpasses (Usable Segment V - 9th to 
11th Streets) 

ROW, utility relocation, C & CE 
for bridge replacement 

Springfield $30,115,216     X     Pending 

69 Stanford Avenue (CH20): 11th Street to 
Fox Bridge Road 

Designed overlay, widening 
existing pavement, bikeway, 
sidewalks 

Springfield $4,000,000 X     X X Pending 

70 Stevenson Drive: .1 mile east of I-55 
BUS (6th Street) to Spaulding Bridge .3 
mile east of I-55; Dirksen Parkway: 
Stevenson Drive to .1 mile north 

Designed overlay, ADA 
improvements, sidewalks 

IDOT - District 6 $5,700,000 X       X Future 

N/A Various locations in Sangamon County Cold in-place recycling County $2,055,000 X         Future 

71 Walnut Street: Capitol Avenue to South 
Grand Avenue 

Construction of road diet and 
traffic signal modernization, 
flashing left turn arrows 

Springfield $1,000,000 X         Pending 

72 Walnut Street: Park Avenue to Meadow 
View Lane 

Preliminary Engineering for  
upgrade 3-lane urban roadway 
with bike and pedestrian 
accommodations  

Chatham $1,500,000 X     X X Pending 

Construction and Construction 
Engineering to upgrade 3-lane 
urban roadway with bike and 
pedestrian accommodations 

N/A West Logan County Line Road: .25 mile 
east of Petefish Road 

Culvert replacement County $250,000   X       Pending 

73 Woodside Road (CH 23): .2 mile east of 
Old Chatham Road to MacArthur 
Boulevard Extension; Iron Bridge Road 
(CH22): Union Pacific RR overpass to 
Woodside Road .4 mile south 

Paving, widening and 
resurfacing 

County $462,000 X         Future 
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74 Woodside Road (CH 23): underpass at 
Union Pacific RR 

Design, construction & 
construction engineering 

County $20,340,710     X     Pending 

75 Woodside Road (CH 23): west of 
MacArthur Boulevard extension to east 
of North Lake Road (Phase II) 

Railroad grade separation County $9,214,000     X     Pending 

Amendment 2 (FY 2021 - 2024 TIP) 

76 Cockrell Lane: 600 feet north of Mathers 
to Foxhall Lane 

Preliminary engineering- 
overlay and widening, 
sidewalks, bike lanes 

Springfield $5,000,000 X     X X Pending 

77 I-55: Lake Springfield bridges south of 
Springfield 

Bridge approach roadway 
resurfacing 

IDOT - District 6 $800,000   X       Pending 

78 I-55: Over IL 54 (Sangamon Avenue) & 
over IC RR 0.3 miles north of IL 54 
(Sangamon Avenue) in Springfield 

Bridge deck overlay, bridge 
repair, bridge deck repairs 

IDOT - District 6 $4,200,000   X       Pending 

79 I-55: Sangamon River 2.7 miles north of 
IL 54 (Sangamon Avenue) 

Bridge deck repairs IDOT - District 6 $1,500,000   X       Pending 

80 I-55: Fancy Creek 1.1 miles north of I-55 
BUS at Sherman Interchange 

Bridge painting IDOT - District 6 $340,000   X       Pending 

81 I-72: Under South Second Street & over 
I-55 BUS (6th Street) all in Springfield 

Bridge painting IDOT - District 6 $8,100,000   X       Pending 

82 I-55, I-72: Over Lost Bridge Trail bike 
path 0.3 miles south of IL 29 / South 
Grand Avenue in Springfield 

Bridge deck overlay IDOT - District 6 $1,800,000   X       Pending 

83 IL 4, IL 97, Old US 36, Wabash Avenue: IL 
4: 0.3 miles southwest of IL 29 to 0.1 
miles northeast of IL 97; IL 97: 0.1 miles 
east of IL 125 to west of Koke Mill Road; 
Old US 36: 0.4 miles southwest of 
International Parkway to I-72; Wabash 
Avenue: I-72 to 0.2 miles east of Koke 
Mill Road 

Crack and joint sealing IDOT - District 6 $100,000 X         Pending 

84 IL 97: Over Walnut Street in Springfield Bridge deck overlay and bridge 
painting 

IDOT - District 6 $500,000   X       Pending 

85 Bissell Road: 0.1 miles west of 0.2 miles 
east of I-55 

Horizontal realignment IDOT - District 6 $1,100,000 X         Pending 
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N/A Bock Road: Tributary to Wolf Creek (19-

26118-00-BR) 
Bridge replacement County $250,000   X       Pending 

N/A Buffalo Hart Road: CH16 between IL-54 
and Constant Cemetery Road 

Culvert/structure replacement County $275,000   X       Pending 

N/A Pavement Management System: county 
highways countywide 

Construction County $115,000 X         Pending 

N/A Pavement Management System: county 
wide 

Construction - microsurface County $225,000 X         Pending 

N/A Pavement Management System: county 
wide 

Construction - crack & joint fill County $130,000 X         Pending 

N/A Pavement Management System: various 
routes 

Construction County $145,000 X         Pending 

N/A Pavement Management System: various 
routes 

Construction County $2,055,000 X         Pending 

N/A Rhea Park Road over Lick Creek (19-17-
111-03-BR) 

Bridge replacement County $650,000   X       Pending 

N/A Treat Road: 0.19 miles east of Oak 
Grove Road, southeast of Loami 

Double culvert replacement County $200,000   X       Pending 

N/A Tumbleweed Trail: Walnut Hills 
subdivision 

Culvert replacement County $225,000   X       Pending 

N/A Waverly Road: Gibson Road to Old 
Route 54,  7.6 miles 

Paved shoulders County $1,003,200 X         Pending 

N/A West Divernon Road: Sugar Creek Bridge replacement County $750,000   X       Pending 

N/A Williamsville Road (CH31): Wolf Creek 
Road to IL 54                                                    
Old Jacksonville Road (CH 8): County 
line to west of CH 15 

ACOL, mill and overlay County $2,350,000 X         Pending 
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Appendices 
 
 

 
Photo by Jason Sass, SSCRPC staff. 
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RESOLUTION TO ENDORSE 
 
 THE FY/2021-2024 TRANSPORTATION IMPROVEMENT PROGRAM 
 FOR THE SPRINGFIELD AREA TRANSPORTATION STUDY (SATS) 
 
 
 

WHEREAS, the Springfield Area Transportation Study (SATS), in cooperation with the Illinois Department of 
Transportation, has a comprehensive, cooperative, and continuing (3C) planning process for transportation planning in 
compliance with Federal regulations for the urbanized area; and 
 

WHEREAS, a draft FY/2021-2024 Transportation Improvement Program (TIP) was placed on file for public review for a 
30-day period from August 6, 2020 through September 4, 2020; and 
 

WHEREAS, the Springfield Area Transportation Study Policy Committee approved the final FY/2021-2024 Transportation 
Improvement Program on September 4, 2020. 
 

NOW, THEREFORE, BE IT RESOLVED, that the Technical and Policy Committees of the Springfield Area Transportation 
Study endorse the FY/2021-2024 TIP including the FY-2021 Annual Element. 

 
 
 
 
 
 PASSED this 4th day of September, 2020.

Appendix A: Resolution 
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Annual MPO Certification 

In accordance with 23 CFR 450.336, the Springfield-Sangamon County Regional Planning Commission (SSCRPC), the Metropolitan Planning Organization 

for the Springfield urbanized area, and the Illinois Department of Transportation hereby certify that the metropolitan transportation planning process is 

being carried out in accordance with all applicable requirements including:  

1. 23 U.S.C. 134, 49 U.S.C. 5303, and this subpart; 

2. In nonattainment and maintenance areas, sections 174 and 176(c) and (d) of the Clean Air Act, as amended (42 U.S.C. 7504, 7506(c) and (d)) 
and 40 CFR part 93; 

3. Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 2000d-1) and 49 CFR part 21; 

4. 49 U.S.C. 5332, prohibiting discrimination on the basis of race, color, creed, national origin, sex, or age in employment or business 
opportunity; 

5. Section 1101(b) of the FAST Act (Pub. L. 114-357) and 49 CFR part 26 regarding the involvement of disadvantaged business enterprises in 
DOT funded projects; 

6. 23 CFR part 230, regarding the implementation of an equal employment opportunity program on Federal and Federal-aid highway 
construction contracts; 

7. The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) and 49 CFR parts 27, 37, and 38; 

8. The Older Americans Act, as amended (42 U.S.C. 6101), prohibiting discrimination on the basis of age in programs or activities receiving 
Federal financial assistance;  

9. Section 324 of title 23 U.S.C. regarding the prohibition of discrimination based on gender; and 

10. Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. 794) and 49 CFR part 27 regarding discrimination against individuals with disabilities. 

   

   Metropolitan Planning Organization      Illinois Department of Transportation  

Appendix B: Self-Certification 
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Appendix C: Public Comments 
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Appendix D: TIP Amendments 
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Amendment E: Administrative Modifications 

 


